
SCHEDULE 

MAY BRANCH - FEASI. STUDY - C-10 1225.13d 1/2/08 8:00 AM 11/16/12 9:00 AM  
Contract Performance Time 1225.13d 1/2/08 8:00 AM 11/16/12 9:00 AM  
Submittals 22d 1/2/08 8:00 AM 2/1/08 5:00 PM  
Notice to Proceed 1d 2/4/08 8:00 AM 2/4/08 5:00 PM 3 
Mobilization 10d 2/5/08 8:00 AM 2/19/08 5:00 PM 4 
Relocations 158.75d 2/20/08 8:00 AM 10/2/08 3:00 PM  
"Cementeries, Utilities & Str." 158.75d 2/20/08 8:00 AM 10/2/08 3:00 PM  
Utilities 158.75d 2/20/08 8:00 AM 10/2/08 3:00 PM  
Reach 1 23.38d 2/20/08 8:00 AM 3/24/08 11:00 AM  
Sanitary Sewer 10.88d 2/20/08 8:00 AM 3/5/08 4:00 PM  
"Remove 10"" Sanitary Sewer (SS)" 11h 2/20/08 8:00 AM 2/21/08 11:00 AM 5 
"Remove 48"" SS Line" 18h 2/21/08 11:00 AM 2/25/08 2:00 PM 11 
Remove Manhole 2h 2/25/08 2:00 PM 2/25/08 4:00 PM 12 
"Install New 10"" SS Line" 22h 2/27/08 1:00 PM 3/3/08 10:00 AM 21 
"Install New 48"" SS Line" 10h 3/3/08 10:00 AM 3/4/08 12:00 PM 14 
"Install New 30"" SS Line" 7h 3/4/08 1:00 PM 3/5/08 11:00 AM 15 
Install New Manhole 4h 3/5/08 11:00 AM 3/5/08 4:00 PM 16 
Potable Water 9.63d 2/25/08 4:00 PM 3/10/08 12:00 PM  
"Remove 2"" Waterline" 1h 2/25/08 4:00 PM 2/25/08 5:00 PM 13 
"Remove 6"" Waterline" 8h 2/26/08 8:00 AM 2/26/08 5:00 PM 19 
"Remove 20"" Waterline" 4h 2/27/08 8:00 AM 2/27/08 12:00 PM 20 
"Rebuild 2"" Waterline" 1h 3/5/08 4:00 PM 3/5/08 5:00 PM 17 
"Rebuild 6"" Waterline" 7h 3/6/08 8:00 AM 3/6/08 4:00 PM 22 
"Rebuild 10"" Waterline" 13h 3/6/08 4:00 PM 3/10/08 12:00 PM 23 
Gas 9.88d 3/10/08 1:00 PM 3/24/08 11:00 AM  
"Relocate 2"" LP Gas Line" 12h 3/10/08 1:00 PM 3/11/08 5:00 PM 24 
"Relocate 4"" LP Gas Line" 12h 3/12/08 8:00 AM 3/13/08 12:00 PM 26 
"Relocate 4"" HP Gas Line" 8h 3/13/08 1:00 PM 3/14/08 12:00 PM 27 
"Relocate 4"" HP Gas Line" 16h 3/14/08 1:00 PM 3/18/08 12:00 PM 28 
"Relocate 10"" HP Gas Line" 31h 3/18/08 1:00 PM 3/24/08 11:00 AM 29 
Reach 2 100.38d 3/24/08 11:00 AM 8/13/08 3:00 PM  
Sanitary Sewer 40.5d 3/24/08 11:00 AM 5/19/08 4:00 PM  
"Remove 24"" Sanitary Sewer (SS)" 56h 3/24/08 11:00 AM 4/2/08 11:00 AM 30 
"Remove 8"" Sanitary Sewer (SS)" 8h 4/2/08 11:00 AM 4/3/08 11:00 AM 33 
"Remove 20"" Sanitary Sewer (SS)" 100h 4/3/08 11:00 AM 4/21/08 4:00 PM 34 
Remove Manhole 22h 4/21/08 4:00 PM 4/24/08 2:00 PM 35 
"Install New 24"" SS Line" 82h 4/24/08 2:00 PM 5/8/08 4:00 PM 36 
"Install New 8"" SS Line" 4h 5/8/08 4:00 PM 5/9/08 11:00 AM 37 
"Install New 18"" SS Line" 8h 5/9/08 11:00 AM 5/12/08 11:00 AM 38 
Install New Manhole 44h 5/12/08 11:00 AM 5/19/08 4:00 PM 39 
Potable Water 2.63d 5/19/08 4:00 PM 5/22/08 12:00 PM  
"Remove 6"" Waterline" 13h 5/19/08 4:00 PM 5/21/08 12:00 PM 40 
"Rebuild 6"" Waterline" 8h 5/21/08 1:00 PM 5/22/08 12:00 PM 42 
Gas 14.75d 5/22/08 1:00 PM 6/13/08 10:00 AM  
"Relocate 2"" LP Gas Line" 55h 5/22/08 1:00 PM 6/3/08 11:00 AM 43 
"Relocate 4"" LP Gas Line" 13h 6/3/08 11:00 AM 6/4/08 5:00 PM 45 
"Relocate 6"" LP Gas Line" 18h 6/5/08 8:00 AM 6/9/08 10:00 AM 46 
"Relocate 10"" HP Gas Line" 32h 6/9/08 10:00 AM 6/13/08 10:00 AM 47 
Telephone 42.5d 6/13/08 10:00 AM 8/13/08 3:00 PM  
Underground Fiber Optic Cable 32h 6/13/08 10:00 AM 6/19/08 10:00 AM 48 
UG Twisted Pair Telecom Cables 288h 6/19/08 10:00 AM 8/11/08 10:00 AM 50 
FO Splice Connectors 1h 8/11/08 10:00 AM 8/11/08 11:00 AM 51 
FO Splice Closure-WP 1h 8/11/08 11:00 AM 8/11/08 12:00 PM 52 
Manholes 6h 8/11/08 1:00 PM 8/12/08 10:00 AM 53 
Boring 10h 8/12/08 10:00 AM 8/13/08 12:00 PM 54 
Trench Excavation 1h 8/13/08 1:00 PM 8/13/08 2:00 PM 55 
Trench Backfill & Compaction 1h 8/13/08 2:00 PM 8/13/08 3:00 PM 56 
Reach 3 30.75d 2/20/08 8:00 AM 4/2/08 3:00 PM  
Sanitary Sewer (none) 13.75d 2/20/08 8:00 AM 3/10/08 3:00 PM  
"Remove 6"" Sanitary Sewer (SS)" 8h 2/20/08 8:00 AM 2/20/08 5:00 PM 5 
"Remove 8"" SS Line" 8h 2/21/08 8:00 AM 2/21/08 5:00 PM 60 
"Remove 15"" SS Line" 8h 2/22/08 8:00 AM 2/22/08 5:00 PM 61 
Remove Manhole 4h 2/25/08 8:00 AM 2/25/08 12:00 PM 62 
"Install New 6"" SS Line" 16h 2/27/08 3:00 PM 2/29/08 3:00 PM 74 
"Install New 8"" SS Line" 20h 2/29/08 3:00 PM 3/5/08 10:00 AM 64 
"Install New 18"" SS Line" 20h 3/5/08 10:00 AM 3/7/08 3:00 PM 65 
Install New Manhole 8h 3/7/08 3:00 PM 3/10/08 3:00 PM 66 
Potable Water 2.25d 2/25/08 1:00 PM 2/27/08 3:00 PM  
"Remove 2"" Waterline" 1h 2/25/08 1:00 PM 2/25/08 2:00 PM 63 
"Remove 8"" Waterline" 2h 2/25/08 2:00 PM 2/25/08 4:00 PM 69
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"Remove 22"" Waterline" 3h 2/25/08 4:00 PM 2/26/08 10:00 AM 70 
"Rebuild 2"" Waterline" 1h 2/26/08 10:00 AM 2/26/08 11:00 AM 71 
"Rebuild 8"" Waterline" 1h 2/26/08 11:00 AM 2/26/08 12:00 PM 72 
"Rebuild 22"" Waterline" 10h 2/26/08 1:00 PM 2/27/08 3:00 PM 73 
Gas 17d 3/10/08 3:00 PM 4/2/08 3:00 PM  
"Relocate 2"" LP Gas Line" 9h 3/10/08 3:00 PM 3/11/08 4:00 PM 67 
"Relocate 4"" LP Gas Line" 17h 3/11/08 4:00 PM 3/13/08 5:00 PM 76 
"Relocate 10"" HP Gas Line" 110h 3/14/08 8:00 AM 4/2/08 3:00 PM 77 
Reach 4 128d 4/2/08 3:00 PM 10/2/08 3:00 PM  
Sanitary Sewer 56.13d 4/2/08 3:00 PM 6/20/08 4:00 PM  
"Remove 20"" Sanitary Sewer (SS)" 168h 4/2/08 3:00 PM 5/1/08 3:00 PM 78 
"Remove 8"" Sanitary Sewer (SS)" 23h 5/1/08 3:00 PM 5/6/08 2:00 PM 81 
"Remove 21"" Sanitary Sewer (SS)" 4h 5/6/08 2:00 PM 5/7/08 9:00 AM 82 
Remove Manholes (All in reach) 28h 5/7/08 9:00 AM 5/12/08 2:00 PM 83 
"Install New 24"" SS Line" 90h 5/20/08 11:00 AM 6/5/08 2:00 PM 97 
"Install New 8"" SS Line" 27h 6/5/08 2:00 PM 6/10/08 5:00 PM 85 
"Install New 18"" SS Line" 8h 6/11/08 8:00 AM 6/11/08 5:00 PM 86 
Install New Manhole 55h 6/12/08 8:00 AM 6/20/08 4:00 PM 87 
Potable Water 5.75d 5/12/08 2:00 PM 5/20/08 11:00 AM  
"Remove 6"" Waterline" 18h 5/12/08 2:00 PM 5/14/08 4:00 PM 84 
"Remove 10"" Waterline" 2h 5/14/08 4:00 PM 5/15/08 9:00 AM 90 
"Rebuild 6"" Waterline" 11h 5/15/08 9:00 AM 5/16/08 12:00 PM 91 
"Rebuild 10"" Waterline" 11h 5/16/08 1:00 PM 5/19/08 4:00 PM 92 
"Install 6"" Valves" 1h 5/19/08 4:00 PM 5/19/08 5:00 PM 93 
"Install 4"" Valves" 1h 5/20/08 8:00 AM 5/20/08 9:00 AM 94 
Install Fire Hydrants 1h 5/20/08 9:00 AM 5/20/08 10:00 AM 95 
"Install 6"" to 4"" reducer" 1h 5/20/08 10:00 AM 5/20/08 11:00 AM 96 
Gas 44.25d 6/20/08 4:00 PM 8/25/08 9:00 AM  
"Relocate 2"" LP Gas Line" 24h 6/20/08 4:00 PM 6/25/08 4:00 PM 88 
"Relocate 4"" LP Gas Line" 28h 6/25/08 4:00 PM 7/1/08 11:00 AM 99 
"Relocate 10"" HP Gas Line" 78h 7/1/08 11:00 AM 7/16/08 9:00 AM 100 
"Relocate 6"" LP Gas Line" 14h 7/16/08 9:00 AM 7/17/08 4:00 PM 101 
"Relocate 8"" MP Gas Line" 14h 7/17/08 4:00 PM 7/21/08 2:00 PM 102 
"Relocate 12"" HP Gas Line" 196h 7/21/08 2:00 PM 8/25/08 9:00 AM 103 
Telephone 27.63d 8/25/08 9:00 AM 10/2/08 3:00 PM  
UG Twisted Pair Telecom Cables 202h 8/25/08 9:00 AM 9/30/08 11:00 AM 104 
Manholes 6h 9/30/08 11:00 AM 10/1/08 9:00 AM 106 
Boring  (2 runs) 11h 10/1/08 9:00 AM 10/2/08 12:00 PM 107 
Trench Excavation 1h 10/2/08 1:00 PM 10/2/08 2:00 PM 108 
Trench Backfill & Compaction 1h 10/2/08 2:00 PM 10/2/08 3:00 PM 109 
Structures 87.25d 2/20/08 8:00 AM 6/23/08 10:00 AM  
Reach 1 75.25d 2/20/08 8:00 AM 6/5/08 10:00 AM  
Slab @ Sta 23 14.5d 2/20/08 8:00 AM 3/11/08 12:00 PM  
Slab Break-up & Haul-off 116h 2/20/08 8:00 AM 3/11/08 12:00 PM 5 
Metal Bldg @ Sta. 26+00 18.75d 3/11/08 1:00 PM 4/7/08 10:00 AM  
Demolish Steel Comm. Bldg. 65h 3/11/08 1:00 PM 3/21/08 2:00 PM 114 
Remove Steel Debris 50h 3/21/08 2:00 PM 3/31/08 4:00 PM 116 
Slab Break-up & Haul-off 35h 3/31/08 4:00 PM 4/7/08 10:00 AM 117 
Metal Bldg @ Sta. 40+00 37.5d 4/7/08 10:00 AM 5/29/08 3:00 PM  
Demolish Steel Comm. Bldg. 130h 4/7/08 10:00 AM 4/29/08 12:00 PM 118 
Remove Steel Debris 100h 4/29/08 1:00 PM 5/15/08 5:00 PM 120 
Slab Break-up & Haul-off 70h 5/16/08 8:00 AM 5/29/08 3:00 PM 121 
Metal Bldg @ Sta. 42+00 4.5d 5/29/08 3:00 PM 6/5/08 10:00 AM  
Demolish Steel Comm. Bldg. 16h 5/29/08 3:00 PM 6/2/08 3:00 PM 122 
Remove Steel Debris 12h 6/2/08 3:00 PM 6/4/08 10:00 AM 124 
Slab Break-up & Haul-off 8h 6/4/08 10:00 AM 6/5/08 10:00 AM 125 
Reach 2 12d 6/5/08 10:00 AM 6/23/08 10:00 AM  
House @ 47+50 1d 6/5/08 10:00 AM 6/6/08 10:00 AM  
Demolition 8h 6/5/08 10:00 AM 6/6/08 10:00 AM 126 
House @ 51+05 1d 6/6/08 10:00 AM 6/9/08 10:00 AM  
Demolition 8h 6/6/08 10:00 AM 6/9/08 10:00 AM 129 
House @ 51+05 0.5d 6/9/08 10:00 AM 6/9/08 3:00 PM  
Demolition 4h 6/9/08 10:00 AM 6/9/08 3:00 PM 131 
Slab @ Sta 54+50 0.63d 6/9/08 3:00 PM 6/10/08 11:00 AM  
Slab Break-up & Haul-off 5h 6/9/08 3:00 PM 6/10/08 11:00 AM 133 
House @ 54+50 1d 6/10/08 11:00 AM 6/11/08 11:00 AM  
Demolition 8h 6/10/08 11:00 AM 6/11/08 11:00 AM 135 
House @ 54+50 1d 6/11/08 11:00 AM 6/12/08 11:00 AM  
Demolition 8h 6/11/08 11:00 AM 6/12/08 11:00 AM 137 
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House @ 54+50 1d 6/12/08 11:00 AM 6/13/08 11:00 AM  
Demolition 8h 6/12/08 11:00 AM 6/13/08 11:00 AM 139 
Brick Building @ 57+00 0.88d 6/13/08 11:00 AM 6/16/08 10:00 AM  
Demolition 7h 6/13/08 11:00 AM 6/16/08 10:00 AM 141 
House @ 57+00 1d 6/16/08 10:00 AM 6/17/08 10:00 AM  
Demolition 8h 6/16/08 10:00 AM 6/17/08 10:00 AM 143 
House @ 62+50 (3) 1d 6/17/08 10:00 AM 6/18/08 10:00 AM  
Demolition 8h 6/17/08 10:00 AM 6/18/08 10:00 AM 145 
House @ 62+50 (3) 1d 6/18/08 10:00 AM 6/19/08 10:00 AM  
Demolition 8h 6/18/08 10:00 AM 6/19/08 10:00 AM 147 
House @ 62+50 (5) 1d 6/19/08 10:00 AM 6/20/08 10:00 AM  
Demolition 8h 6/19/08 10:00 AM 6/20/08 10:00 AM 149 
House @ 63+10 1d 6/20/08 10:00 AM 6/23/08 10:00 AM  
Demolition 8h 6/20/08 10:00 AM 6/23/08 10:00 AM 151 
"Roads, Railroads, and Bridges" 485.88d 6/23/08 10:00 AM 6/1/10 9:00 AM  
Roads 200.25d 6/23/08 10:00 AM 4/10/09 12:00 PM  
Demolition 7.75d 6/23/08 10:00 AM 7/2/08 5:00 PM  
Reach 1 1.5d 6/23/08 10:00 AM 6/24/08 3:00 PM  
Demolition - Pavement Removal 1.5d 6/23/08 10:00 AM 6/24/08 3:00 PM  
Remove Pavement @ Sta. 45+00 4h 6/23/08 10:00 AM 6/23/08 3:00 PM 153 
Remove Pavement @ Sta. 25+45 8h 6/23/08 3:00 PM 6/24/08 3:00 PM 159 
Reach 2 3.38d 6/24/08 3:00 PM 6/30/08 9:00 AM  
Demolition 3.38d 6/24/08 3:00 PM 6/30/08 9:00 AM  
Demolition Roadway @ 47+05 4h 6/24/08 3:00 PM 6/25/08 10:00 AM 160 
Remove Pavement @ Sta. 50+60 4h 6/25/08 10:00 AM 6/25/08 3:00 PM 163 
Demolition Roadway @ 61+90 3h 6/25/08 3:00 PM 6/26/08 9:00 AM 164 
Demolition Roadway @ 54+10 3h 6/26/08 9:00 AM 6/26/08 12:00 PM 165 
Remove Pavement @ Sta. 58+00 10h 6/26/08 1:00 PM 6/27/08 3:00 PM 166 
Remove Pavement @ Sta. 65+40 3h 6/27/08 3:00 PM 6/30/08 9:00 AM 167 
Reach 3 2d 6/23/08 10:00 AM 6/25/08 10:00 AM  
Demolition 2d 6/23/08 10:00 AM 6/25/08 10:00 AM  
Remove Pavement @ Sta. 76+75 7h 6/23/08 10:00 AM 6/24/08 9:00 AM 153 
Remove Pavement @ Sta. 81+70 4h 6/24/08 9:00 AM 6/24/08 2:00 PM 171 
Remove Pavement @ Sta. 92+00 5h 6/24/08 2:00 PM 6/25/08 10:00 AM 172 
Reach 4 5.75d 6/25/08 10:00 AM 7/2/08 5:00 PM  
Demolition 5.75d 6/25/08 10:00 AM 7/2/08 5:00 PM  
Demolition Roadway @ 102+20 + 37h 6/25/08 10:00 AM 7/1/08 4:00 PM 173 
Remove Pavement @ Sta. 105+75 3h 7/1/08 4:00 PM 7/2/08 10:00 AM 176 
Remove Pavement @ Sta. 119+05 6h 7/2/08 10:00 AM 7/2/08 5:00 PM 177 
Drainage - Box Culverts (NEW) 147.88d 6/30/08 9:00 AM 2/2/09 5:00 PM  
Reach 2 92.38d 6/30/08 9:00 AM 11/10/08 12:00 PM  
Midland Blvd (Sta 58+00) 92.38d 6/30/08 9:00 AM 11/10/08 12:00 PM  
Earthwork 128h 6/30/08 9:00 AM 7/23/08 9:00 AM 168 
Formwork 220h 7/23/08 9:00 AM 8/29/08 2:00 PM 182 
Steel Reinforcement 31h 8/29/08 2:00 PM 9/5/08 12:00 PM 183 
Concrete Cast-in-place 348h 9/5/08 1:00 PM 11/6/08 5:00 PM 184 
Concrete Curing 12h 11/7/08 8:00 AM 11/10/08 12:00 PM 185 
Reach 3 128.75d 7/3/08 8:00 AM 1/8/09 3:00 PM  
Greenwood Ave. (Sta 76+75) 56.13d 7/3/08 8:00 AM 9/23/08 9:00 AM  
Earthwork 56h 7/3/08 8:00 AM 7/14/08 5:00 PM 178 
Formwork 140h 7/15/08 8:00 AM 8/7/08 12:00 PM 189 
Steel Reinforcement 17h 8/7/08 1:00 PM 8/11/08 2:00 PM 190 
Concrete Cast-in-place 228h 8/11/08 2:00 PM 9/22/08 9:00 AM 191 
Concrete Curing 8h 9/22/08 9:00 AM 9/23/08 9:00 AM 192 
Arkhola (Sta 86+10) 3.25d 9/23/08 9:00 AM 9/26/08 11:00 AM  
Formwork 8h 9/23/08 9:00 AM 9/24/08 9:00 AM 193 
Steel Reinforcement 8h 9/24/08 9:00 AM 9/25/08 9:00 AM 195 
Concrete Cast-in-place 8h 9/25/08 9:00 AM 9/26/08 9:00 AM 196 
Concrete Curing 2h 9/26/08 9:00 AM 9/26/08 11:00 AM 197 
"N. ""O"" Street (Sta 92+00)" 69.38d 9/26/08 11:00 AM 1/8/09 3:00 PM  
Earthwork 111h 9/26/08 11:00 AM 10/17/08 10:00 AM 198 
Formwork 161h 10/17/08 10:00 AM 11/17/08 11:00 AM 200 
Steel Reinforcement 20h 11/17/08 11:00 AM 11/19/08 4:00 PM 201 
Concrete Cast-in-place 255h 11/19/08 4:00 PM 1/7/09 3:00 PM 202 
Concrete Curing 8h 1/7/09 3:00 PM 1/8/09 3:00 PM 203 
Reach 4 55.5d 11/10/08 1:00 PM 2/2/09 5:00 PM  
Grand Ave. (Sta 119+05) 55.5d 11/10/08 1:00 PM 2/2/09 5:00 PM  
Earthwork 49h 11/10/08 1:00 PM 11/19/08 2:00 PM 186 
Formwork 137h 11/19/08 2:00 PM 12/15/08 3:00 PM 207 
Steel Reinforcement 18h 12/15/08 3:00 PM 12/17/08 5:00 PM 208 
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Concrete Cast-in-place 232h 12/18/08 8:00 AM 1/30/09 5:00 PM 209 
Concrete Curing 8h 2/2/09 8:00 AM 2/2/09 5:00 PM 210 
"Bridges, Foundations" 19.63d 1/8/09 3:00 PM 2/6/09 11:00 AM  
Reach 1 19.63d 1/8/09 3:00 PM 2/6/09 11:00 AM  
Concrete - 6th Street 1.25d 2/3/09 8:00 AM 2/4/09 10:00 AM  
Piling Encasements 8h 2/3/09 8:00 AM 2/3/09 5:00 PM 211 
Concrete for Wingwall 1h 2/4/09 8:00 AM 2/4/09 9:00 AM 215 
Concrete for Wingwall Footings 1h 2/4/09 9:00 AM 2/4/09 10:00 AM 216 
Piling - 6th Steet 2.13d 2/4/09 10:00 AM 2/6/09 11:00 AM  
End Bent 6h 2/4/09 10:00 AM 2/4/09 5:00 PM 217 
Interior Bent 11h 2/5/09 8:00 AM 2/6/09 11:00 AM 219 
Concrete - Clayton Expressway 2.88d 1/8/09 3:00 PM 1/13/09 2:00 PM  
Piling Encasements 21h 1/8/09 3:00 PM 1/13/09 11:00 AM 204 
Concrete for Wingwall 1h 1/13/09 11:00 AM 1/13/09 12:00 PM 222 
Concrete for Wingwall Footings 1h 1/13/09 1:00 PM 1/13/09 2:00 PM 223 
Piling - Clayton Expressway 2.63d 1/13/09 2:00 PM 1/16/09 10:00 AM  
End Bent 5h 1/13/09 2:00 PM 1/14/09 10:00 AM 224 
Interior Bent 16h 1/14/09 10:00 AM 1/16/09 10:00 AM 226 
"Bridges, Abutments and Piers" 21.5d 1/16/09 10:00 AM 2/18/09 3:00 PM  
Reach 1 21.5d 1/16/09 10:00 AM 2/18/09 3:00 PM  
"6th St - Concrete, In Place" 2.5d 2/6/09 11:00 AM 2/10/09 4:00 PM  
Concrete for Interior Bent 3h 2/6/09 11:00 AM 2/6/09 3:00 PM 220 
Concrete for End Bent 1h 2/6/09 3:00 PM 2/6/09 4:00 PM 231 
Bents Finish 16h 2/6/09 4:00 PM 2/10/09 4:00 PM 232 
6th St - Reinforcing Steel 1.5d 2/10/09 4:00 PM 2/12/09 11:00 AM  
Substructure Reinforcing 12h 2/10/09 4:00 PM 2/12/09 11:00 AM 233 
6th St - Formwork 3.38d 2/12/09 11:00 AM 2/18/09 3:00 PM  
Bent Forms (sides) 23h 2/12/09 11:00 AM 2/18/09 10:00 AM 235 
Bent Forms (ends) 1h 2/18/09 10:00 AM 2/18/09 11:00 AM 237 
Wingwall Forms 3h 2/18/09 11:00 AM 2/18/09 3:00 PM 238 
"Clayton Exp - Concrete, In Place" 2.5d 1/16/09 10:00 AM 1/21/09 3:00 PM  
Concrete for Interior Bent 4h 1/16/09 10:00 AM 1/16/09 3:00 PM 227 
Concrete for End Bent 1h 1/16/09 3:00 PM 1/16/09 4:00 PM 241 
Bents Finish 15h 1/16/09 4:00 PM 1/21/09 3:00 PM 242 
Clayton Exp - Reinforcing Steel 2d 1/21/09 3:00 PM 1/23/09 3:00 PM  
Substructure Reinforcing 16h 1/21/09 3:00 PM 1/23/09 3:00 PM 243 
Clayton Exp - Formwork 3d 1/23/09 3:00 PM 1/28/09 3:00 PM  
Bent Forms (sides) 21h 1/23/09 3:00 PM 1/28/09 11:00 AM 245 
Bent Forms (ends) 1h 1/28/09 11:00 AM 1/28/09 12:00 PM 247 
Wingwall Forms 2h 1/28/09 1:00 PM 1/28/09 3:00 PM 248 
"Bridges, Superstructure & Deck" 44.63d 1/28/09 3:00 PM 4/2/09 11:00 AM  
Reach 1 44.63d 1/28/09 3:00 PM 4/2/09 11:00 AM  
Railings and Guards 0.25d 4/1/09 4:00 PM 4/2/09 9:00 AM  
Guardrails 2h 4/1/09 4:00 PM 4/2/09 9:00 AM 270 
"6th St - Concrete, In Place" 6.25d 2/18/09 3:00 PM 2/26/09 5:00 PM  
Concrete for Slab - Class S(AE) 16h 2/18/09 3:00 PM 2/20/09 3:00 PM 239 
Concrete for Parapet Wall 2h 2/20/09 3:00 PM 2/20/09 5:00 PM 255 
Concrete for Sidewalks 2h 2/23/09 8:00 AM 2/23/09 10:00 AM 256 
Bridge Deck Finish 20h 2/23/09 10:00 AM 2/25/09 3:00 PM 257 
Sidewalk Finish 6h 2/25/09 3:00 PM 2/26/09 12:00 PM 258 
Parapet Finish 4h 2/26/09 1:00 PM 2/26/09 5:00 PM 259 
6th St - Reinforcing Steel 11d 2/27/09 8:00 AM 3/13/09 5:00 PM  
Slab-Epoxy Coated Reinforcing 76h 2/27/09 8:00 AM 3/12/09 12:00 PM 260 
Parapet-Epoxy Coated Reinforcing 6h 3/12/09 1:00 PM 3/13/09 10:00 AM 262 
Sidewalk-Epoxy Coated Reinforng 6h 3/13/09 10:00 AM 3/13/09 5:00 PM 263 
6th St - Formwork 12.88d 3/16/09 8:00 AM 4/1/09 4:00 PM  
Forms Under Bridge Deck 54h 3/16/09 8:00 AM 3/24/09 3:00 PM 264 
Side Forms - Bridge Deck 7h 3/24/09 3:00 PM 3/25/09 2:00 PM 266 
End Forms - Bridge Deck 11h 3/25/09 2:00 PM 3/26/09 5:00 PM 267 
Sidewalk Forms 7h 3/27/09 8:00 AM 3/27/09 4:00 PM 268 
Parapet Forms 24h 3/27/09 4:00 PM 4/1/09 4:00 PM 269 
6th St - Railings and Guards 0.25d 4/2/09 9:00 AM 4/2/09 11:00 AM  
Guardrails 2h 4/2/09 9:00 AM 4/2/09 11:00 AM 253 
"Clayton Exp - Concrete, In Place" 7.13d 1/28/09 3:00 PM 2/6/09 4:00 PM  
Concrete for Slab - Class S(AE) 21h 1/28/09 3:00 PM 2/2/09 11:00 AM 249 
Concrete for Parapet Wall 2h 2/2/09 11:00 AM 2/2/09 2:00 PM 274 
Concrete for Traffic/Bike Parapt 1h 2/2/09 2:00 PM 2/2/09 3:00 PM 275 
Concrete for Bike Path Parapet 1h 2/2/09 3:00 PM 2/2/09 4:00 PM 276 
Bridge Deck Finish 26h 2/2/09 4:00 PM 2/6/09 9:00 AM 277 
Parapet (traffic) 1h 2/6/09 9:00 AM 2/6/09 10:00 AM 278 
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SCHEDULE 

Parapet (traffic & bike) 2h 2/6/09 10:00 AM 2/6/09 12:00 PM 279 
Parapet (bike) 3h 2/6/09 1:00 PM 2/6/09 4:00 PM 280 
Clayton Exp - Reinforcing Steel 14.25d 2/6/09 4:00 PM 3/2/09 9:00 AM  
Slab-Epoxy Coated Reinforcing 103h 2/6/09 4:00 PM 2/26/09 3:00 PM 281 
Parapet-Epoxy Coated Reinforcing 11h 2/26/09 3:00 PM 3/2/09 9:00 AM 283 
Clayton Exp - Formwork 17.88d 3/2/09 9:00 AM 3/25/09 5:00 PM  
Forms Under Bridge Deck 72h 3/2/09 9:00 AM 3/13/09 9:00 AM 284 
Side Forms - Bridge Deck 11h 3/13/09 9:00 AM 3/16/09 12:00 PM 286 
End Forms - Bridge Deck 12h 3/16/09 1:00 PM 3/17/09 5:00 PM 287 
Parapet (traffic) 20h 3/18/09 8:00 AM 3/20/09 12:00 PM 288 
Parapet (traffic and bike) 14h 3/20/09 1:00 PM 3/24/09 10:00 AM 289 
Parapet (bike) 14h 3/24/09 10:00 AM 3/25/09 5:00 PM 290 
Clayton Exp -Railings and Guards 0.38d 3/26/09 8:00 AM 3/26/09 11:00 AM  
Guardrails 3h 3/26/09 8:00 AM 3/26/09 11:00 AM 291 
Construct Road to Subgrade 9.88d 3/26/09 11:00 AM 4/9/09 10:00 AM  
Reach 1 3.25d 3/26/09 11:00 AM 3/31/09 2:00 PM  
P Street Relocation 2.75d 3/26/09 11:00 AM 3/31/09 9:00 AM  
Stripping & Subgrade Prep 22h 3/26/09 11:00 AM 3/31/09 9:00 AM 293 
P Street Rebuild 0.5d 3/31/09 9:00 AM 3/31/09 2:00 PM  
Stripping & Subgrade Prep 2 4h 3/31/09 9:00 AM 3/31/09 2:00 PM 297 
Reach 2 4.88d 3/31/09 2:00 PM 4/7/09 12:00 PM  
Midland Blvd Backfill 4.88d 3/31/09 2:00 PM 4/7/09 12:00 PM  
Fill 33h 3/31/09 2:00 PM 4/6/09 3:00 PM 299 
Spread and Compact 6h 4/6/09 3:00 PM 4/7/09 12:00 PM 302 
Reach 3 2.63d 4/2/09 11:00 AM 4/6/09 5:00 PM  
Greenwood Ave Backfill 1.88d 4/2/09 11:00 AM 4/6/09 10:00 AM  
Fill 12h 4/2/09 11:00 AM 4/3/09 4:00 PM 272 
Spread and Compact 3h 4/3/09 4:00 PM 4/6/09 10:00 AM 306 
Arkhola Plant Bridge Backfill 0.75d 4/6/09 10:00 AM 4/6/09 5:00 PM  
Fill 5h 4/6/09 10:00 AM 4/6/09 4:00 PM 307 
Spread and Compact 1h 4/6/09 4:00 PM 4/6/09 5:00 PM 309 
Reach 4 1.75d 4/7/09 1:00 PM 4/9/09 10:00 AM  
Grand Avenue Backfill 1.75d 4/7/09 1:00 PM 4/9/09 10:00 AM  
Fill 12h 4/7/09 1:00 PM 4/8/09 5:00 PM 303 
Spread and Compact 2h 4/9/09 8:00 AM 4/9/09 10:00 AM 313 
Road Surfacing 3.5d 4/7/09 8:00 AM 4/10/09 12:00 PM  
Reach 1 2d 4/7/09 8:00 AM 4/8/09 5:00 PM  
P Street Relocation 1.75d 4/7/09 8:00 AM 4/8/09 3:00 PM  
Base Course 7h 4/7/09 8:00 AM 4/7/09 4:00 PM 310 
Wearing Course 5h 4/7/09 4:00 PM 4/8/09 12:00 PM 318 
At Grade Railroad Crossing 2h 4/8/09 1:00 PM 4/8/09 3:00 PM 319 
P Street Rebuild 0.25d 4/8/09 3:00 PM 4/8/09 5:00 PM  
Base Course 1h 4/8/09 3:00 PM 4/8/09 4:00 PM 320 
Wearing Course 1h 4/8/09 4:00 PM 4/8/09 5:00 PM 322 
Reach 2 0.38d 4/9/09 10:00 AM 4/9/09 2:00 PM  
Midland Blvd Paving 0.38d 4/9/09 10:00 AM 4/9/09 2:00 PM  
Base Course 2h 4/9/09 10:00 AM 4/9/09 12:00 PM 314 
Wearing Course 1h 4/9/09 1:00 PM 4/9/09 2:00 PM 326 
Reach 3 0.63d 4/9/09 2:00 PM 4/10/09 10:00 AM  
Greenwood Ave Paving 0.38d 4/9/09 2:00 PM 4/9/09 5:00 PM  
Base Course 2h 4/9/09 2:00 PM 4/9/09 4:00 PM 327 
Wearing Course 1h 4/9/09 4:00 PM 4/9/09 5:00 PM 330 
Arkhola Plant Bridge Paving 0.25d 4/10/09 8:00 AM 4/10/09 10:00 AM  
Base Course 1h 4/10/09 8:00 AM 4/10/09 9:00 AM 331 
Wearing Course 1h 4/10/09 9:00 AM 4/10/09 10:00 AM 333 
Reach 4 0.25d 4/10/09 10:00 AM 4/10/09 12:00 PM  
Grand Avenue Paving 0.25d 4/10/09 10:00 AM 4/10/09 12:00 PM  
Base Course 1h 4/10/09 10:00 AM 4/10/09 11:00 AM 334 
Wearing Course 1h 4/10/09 11:00 AM 4/10/09 12:00 PM 337 
Railroads 287.13d 4/9/09 8:00 AM 6/1/10 9:00 AM  
"Mob, Demob, & Preparatory Work" 47.25d 4/10/09 1:00 PM 6/17/09 3:00 PM  
Reach 1 47.25d 4/10/09 1:00 PM 6/17/09 3:00 PM  
Site Work - Track 3 Shoofly 14.38d 4/10/09 1:00 PM 4/30/09 4:00 PM  
Fine Grade Subrade 21h 4/10/09 1:00 PM 4/15/09 9:00 AM 338 
Ballast 57h 4/15/09 9:00 AM 4/24/09 10:00 AM 343 
Ties 14h 4/24/09 10:00 AM 4/27/09 5:00 PM 344 
Rails and Accessories 23h 4/28/09 8:00 AM 4/30/09 4:00 PM 345 
Site Work - Track 4 Shoofly 16.25d 4/30/09 4:00 PM 5/26/09 9:00 AM  
Fine Grade Subrade 8h 4/30/09 4:00 PM 5/1/09 4:00 PM 346 
Ballast 74h 5/1/09 4:00 PM 5/15/09 9:00 AM 348 
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SCHEDULE 

Ties 18h 5/15/09 9:00 AM 5/19/09 11:00 AM 349 
Rails and Accessories 30h 5/19/09 11:00 AM 5/26/09 9:00 AM 350 
Site Work - Track 5 Shoofly 16.63d 5/26/09 9:00 AM 6/17/09 3:00 PM  
Fine Grade Subrade 8h 5/26/09 9:00 AM 5/27/09 9:00 AM 351 
Ballast 75h 5/27/09 9:00 AM 6/9/09 12:00 PM 353 
Ties 18h 6/9/09 1:00 PM 6/11/09 3:00 PM 354 
Rails and Accessories 32h 6/11/09 3:00 PM 6/17/09 3:00 PM 355 
Demolition 9.13d 4/9/09 8:00 AM 4/22/09 9:00 AM  
Reach 2 9.13d 4/9/09 8:00 AM 4/22/09 9:00 AM  
Demolition 9.13d 4/9/09 8:00 AM 4/22/09 9:00 AM  
Demolition RR Tracks @ 69+00 7h 4/9/09 8:00 AM 4/9/09 4:00 PM 323 
Demolition RR Tracks @ 69+10 32h 4/9/09 4:00 PM 4/15/09 4:00 PM 360 
Demolition RR Tracks @ 91+00 34h 4/15/09 4:00 PM 4/22/09 9:00 AM 361 
"Bridges, Superstructure & Deck" 278d 4/22/09 9:00 AM 6/1/10 9:00 AM  
Reach 1 278d 4/22/09 9:00 AM 6/1/10 9:00 AM  
KC Southern Railroad - 13+75 136d 4/22/09 9:00 AM 11/4/09 9:00 AM  
Fine Grade Subgrade 13h 4/22/09 9:00 AM 4/23/09 3:00 PM 362 
Ballast 124h 4/23/09 3:00 PM 5/15/09 10:00 AM 366 
Ties 30h 5/15/09 10:00 AM 5/20/09 5:00 PM 367 
Rails and Accessories 28h 5/21/09 8:00 AM 5/27/09 12:00 PM 368 
Wellpoint System 228h 5/27/09 1:00 PM 7/7/09 5:00 PM 369 
Earthwork 38h 7/8/09 8:00 AM 7/14/09 3:00 PM 370 
Formwork 274h 7/14/09 3:00 PM 8/31/09 5:00 PM 371 
Steel Reinforcement 96h 9/1/09 8:00 AM 9/17/09 5:00 PM 372 
Concrete Cast-in-place 242h 9/18/09 8:00 AM 11/2/09 10:00 AM 373 
Concrete Curing 15h 11/2/09 10:00 AM 11/4/09 9:00 AM 374 
KC Southern (Sta. 28+25) 106.5d 6/17/09 3:00 PM 11/19/09 10:00 AM  
Remove/Install Rail @ Sta. 28+25 30h 6/17/09 3:00 PM 6/23/09 12:00 PM 356 
Wellpoint System 183h 6/23/09 1:00 PM 7/27/09 11:00 AM 377 
Earthwork 1h 7/27/09 11:00 AM 7/27/09 12:00 PM 378 
Formwork 189h 7/27/09 1:00 PM 8/28/09 9:00 AM 379 
Steel Reinforcement 84h 8/28/09 9:00 AM 9/14/09 2:00 PM 380 
Concrete Cast-in-place 354h 9/14/09 2:00 PM 11/17/09 4:00 PM 381 
Concrete Curing 11h 11/17/09 4:00 PM 11/19/09 10:00 AM 382 
Union Pacific (Sta 33+20) 67.13d 11/4/09 9:00 AM 2/12/10 10:00 AM  
Remove/Install Rail @ Sta. 28+25 23h 11/4/09 9:00 AM 11/6/09 5:00 PM 375 
Wellpoint System 96h 11/9/09 8:00 AM 11/25/09 5:00 PM 385 
Earthwork 37h 11/27/09 8:00 AM 12/3/09 2:00 PM 386 
Formwork 121h 12/3/09 2:00 PM 12/24/09 3:00 PM 387 
Steel Reinforcement 46h 12/24/09 3:00 PM 1/5/10 12:00 PM 388 
Concrete Cast-in-place 208h 1/5/10 1:00 PM 2/11/10 12:00 PM 389 
Concrete Curing 6h 2/11/10 1:00 PM 2/12/10 10:00 AM 390 
Ark MO Rail (Sta 34+75) 90.13d 11/19/09 10:00 AM 4/1/10 11:00 AM  
Remove/Install Rail @ Sta. 34+75 27h 11/19/09 10:00 AM 11/24/09 2:00 PM 383 
Wellpoint System 160h 11/24/09 2:00 PM 12/23/09 2:00 PM 393 
Earthwork 14h 12/23/09 2:00 PM 12/28/09 11:00 AM 394 
Formwork 164h 12/28/09 11:00 AM 1/27/10 4:00 PM 395 
Steel Reinforcement 68h 1/27/10 4:00 PM 2/9/10 11:00 AM 396 
Concrete Cast-in-place 279h 2/9/10 11:00 AM 3/31/10 10:00 AM 397 
Concrete Curing 9h 3/31/10 10:00 AM 4/1/10 11:00 AM 398 
Union Pacific (Sta 36+50) 74.88d 2/12/10 10:00 AM 6/1/10 9:00 AM  
Remove/Install Rail @ Sta. 36+50 25h 2/12/10 10:00 AM 2/18/10 11:00 AM 391 
Wellpoint System 103h 2/18/10 11:00 AM 3/9/10 10:00 AM 401 
Earthwork 81h 3/9/10 10:00 AM 3/23/10 11:00 AM 402 
Formwork 126h 3/23/10 11:00 AM 4/14/10 9:00 AM 403 
Steel Reinforcement 48h 4/14/10 9:00 AM 4/22/10 9:00 AM 404 
Concrete Cast-in-place 209h 4/22/10 9:00 AM 5/28/10 10:00 AM 405 
Concrete Curing 7h 5/28/10 10:00 AM 6/1/10 9:00 AM 406 
Channels and Canals 536.25d 4/1/10 11:00 AM 5/18/12 2:00 PM  
Channels 536.25d 4/1/10 11:00 AM 5/18/12 2:00 PM  
"Mob, Demob & Preparatory Work" 44.5d 4/1/10 11:00 AM 6/3/10 4:00 PM  
Reach 1 18.5d 4/1/10 11:00 AM 4/27/10 4:00 PM  
Clearing and Grubbing 18.5d 4/1/10 11:00 AM 4/27/10 4:00 PM  
Clearing and Grubbbing 132h 4/1/10 11:00 AM 4/23/10 4:00 PM 399 
Haul-off of Debris 16h 4/23/10 4:00 PM 4/27/10 4:00 PM 413 
Reach 2 18.5d 4/27/10 4:00 PM 5/24/10 11:00 AM  
Clearing and Grubbing 18.5d 4/27/10 4:00 PM 5/24/10 11:00 AM  
Clearing and Grubbbing 132h 4/27/10 4:00 PM 5/20/10 11:00 AM 414 
Haul-off of Debris 16h 5/20/10 11:00 AM 5/24/10 11:00 AM 417 
Reach 3 3.38d 5/24/10 11:00 AM 5/27/10 3:00 PM  
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SCHEDULE 

Clearing and Grubbing 3.38d 5/24/10 11:00 AM 5/27/10 3:00 PM  
Clearing and Grubbbing 22h 5/24/10 11:00 AM 5/27/10 9:00 AM 418 
Haul-off of Debris 5h 5/27/10 9:00 AM 5/27/10 3:00 PM 421 
Reach 4 4.13d 5/27/10 3:00 PM 6/3/10 4:00 PM  
Clearing and Grubbing 4.13d 5/27/10 3:00 PM 6/3/10 4:00 PM  
Clearing and Grubbbing 27h 5/27/10 3:00 PM 6/3/10 9:00 AM 422 
Haul-off of Debris 6h 6/3/10 9:00 AM 6/3/10 4:00 PM 425 
Drainage 28.75d 6/1/10 9:00 AM 7/12/10 4:00 PM  
Reach 1 25.63d 6/1/10 9:00 AM 7/7/10 3:00 PM  
"Remove 138"" Dia. Storm Pipe&Plug" 162h 6/1/10 9:00 AM 6/29/10 11:00 AM 407 
"Headwall for 138"" Dia Pipe" 32h 6/29/10 11:00 AM 7/6/10 11:00 AM 429 
"Extend 72"" Dia. Pipe" 11h 7/6/10 11:00 AM 7/7/10 3:00 PM 430 
Reach 2 3.13d 6/3/10 4:00 PM 6/8/10 5:00 PM  
"Remove 24"" Dia. Pipe & Plug" 5h 6/3/10 4:00 PM 6/4/10 12:00 PM 426 
"Extend 42"" Dia. Storm Pipe" 6h 6/4/10 1:00 PM 6/7/10 10:00 AM 433 
"Install 60"" Dia. Storm Pipe" 14h 6/7/10 10:00 AM 6/8/10 5:00 PM 434 
Reach 3 5.25d 6/9/10 8:00 AM 6/16/10 10:00 AM  
"Remove 105"" Dia. Storm Pipe&Plug" 32h 6/9/10 8:00 AM 6/14/10 5:00 PM 435 
"Remove 67"" Dia. Storm Pipe& Plug" 10h 6/15/10 8:00 AM 6/16/10 10:00 AM 437 
Reach 4 17.63d 6/16/10 10:00 AM 7/12/10 4:00 PM  
"Remove 105"" Dia. Storm Pipe" 140h 6/16/10 10:00 AM 7/12/10 3:00 PM 438 
"15"" Dia. Storm Pipe Headwall" 1h 7/12/10 3:00 PM 7/12/10 4:00 PM 440 
Concrete 118.13d 7/7/10 3:00 PM 12/27/10 4:00 PM  
Reach 3 118.13d 7/7/10 3:00 PM 12/27/10 4:00 PM  
U-Channel at Arkhola 118.13d 7/7/10 3:00 PM 12/27/10 4:00 PM  
Base Preparation 12h 7/7/10 3:00 PM 7/9/10 10:00 AM 431 
Formwork 614h 7/9/10 10:00 AM 10/27/10 5:00 PM 445 
Concrete Reinforcement 82h 10/28/10 8:00 AM 11/11/10 10:00 AM 446 
Concrete 215h 11/11/10 10:00 AM 12/22/10 9:00 AM 447 
Chainlink Fence 22h 12/22/10 9:00 AM 12/27/10 4:00 PM 448 
Concrete Channel Lining 95.13d 7/12/10 4:00 PM 11/26/10 5:00 PM  
Formwork 32h 7/12/10 4:00 PM 7/16/10 4:00 PM 441 
Steel Reinforcement 75h 7/16/10 4:00 PM 7/30/10 10:00 AM 451 
Concrete Cast-in-place 614h 7/30/10 10:00 AM 11/18/10 5:00 PM 452 
Concrete Curing 40h 11/19/10 8:00 AM 11/26/10 5:00 PM 453 
Reach 4 13.13d 11/29/10 8:00 AM 12/16/10 9:00 AM  
Concrete Channel Lining 13.13d 11/29/10 8:00 AM 12/16/10 9:00 AM  
Formwork 4h 11/29/10 8:00 AM 11/29/10 12:00 PM 454 
Steel Reinforcement 11h 11/29/10 1:00 PM 11/30/10 4:00 PM 457 
Concrete Cast-in-place 84h 11/30/10 4:00 PM 12/15/10 11:00 AM 458 
Concrete Curing 6h 12/15/10 11:00 AM 12/16/10 9:00 AM 459 
Earthwork 185.25d 12/9/10 10:00 AM 9/2/11 12:00 PM  
Reach 1 180.38d 12/16/10 9:00 AM 9/2/11 12:00 PM  
Topsoil Handling 8.25d 12/16/10 9:00 AM 12/29/10 11:00 AM  
Topsoil Removal & Stockpile 43h 12/16/10 9:00 AM 12/23/10 12:00 PM 460 
Spread Topsoil from Stockpile 23h 12/23/10 1:00 PM 12/29/10 11:00 AM 464 
Excavation 172.13d 12/29/10 11:00 AM 9/2/11 12:00 PM  
Prework Surveys 253h 12/29/10 11:00 AM 2/14/11 5:00 PM 465 
Excavation 1337h 1/4/11 11:00 AM 8/31/11 12:00 PM 467SS+24h 
Post-work Surveys & Computations 124h 8/12/11 8:00 AM 9/2/11 12:00 PM 468FF+16h 
Haul-off & Disposal 1142h 2/10/11 3:00 PM 9/2/11 12:00 PM 468FF+16h 
Material Disposal Management 1157h 2/8/11 4:00 PM 9/2/11 12:00 PM 470FF 
Reach 2 72.75d 12/9/10 10:00 AM 3/25/11 5:00 PM  
Topsoil Handling 5.13d 12/27/10 4:00 PM 1/4/11 5:00 PM  
Topsoil Removal & Stockpile 17h 12/27/10 4:00 PM 12/29/10 5:00 PM 449 
Spread Topsoil from Stockpile 24h 12/30/10 8:00 AM 1/4/11 5:00 PM 474 
Reach Excavation 72.75d 12/9/10 10:00 AM 3/25/11 5:00 PM  
Prework Surveys 116h 1/5/11 8:00 AM 1/26/11 12:00 PM 475 
Reach 1 Excavation 384h 1/10/11 8:00 AM 3/18/11 5:00 PM 477SS+24h 
Post-work Surveys & Computations 180h 2/17/11 1:00 PM 3/22/11 5:00 PM 478FF+16h 
Reach 1 Haul-off & Disposal 475h 12/23/10 2:00 PM 3/22/11 5:00 PM 478FF+16h 
Material Disposal Management 558h 12/9/10 10:00 AM 3/22/11 5:00 PM 480FF 
Fine Grading of Slopes 224h 2/15/11 8:00 AM 3/25/11 5:00 PM 480FF+24h 
Reach 3 73.5d 3/24/11 2:00 PM 7/8/11 9:00 AM  
Topsoil Handling 4.88d 3/28/11 8:00 AM 4/1/11 4:00 PM  
Topsoil Removal & Stockpile 16h 3/28/11 8:00 AM 3/29/11 5:00 PM 482 
Spread Topsoil from Stockpile 23h 3/30/11 8:00 AM 4/1/11 4:00 PM 485 
Reach Excavation 58.25d 3/24/11 2:00 PM 6/15/11 4:00 PM  
Prework Surveys 124h 4/1/11 4:00 PM 4/25/11 11:00 AM 486 
Excavation 376h 4/6/11 4:00 PM 6/13/11 4:00 PM 488SS+24h 
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SCHEDULE 

Post-work Surveys & Computations 150h 5/19/11 9:00 AM 6/15/11 4:00 PM 489FF+16h 
Haul-off & Disposal 466h 3/24/11 2:00 PM 6/15/11 4:00 PM 489FF+16h 
Material Disposal Management 430h 3/31/11 9:00 AM 6/15/11 4:00 PM 491FF 
Fine Grading of Slopes 220h 5/6/11 11:00 AM 6/15/11 4:00 PM 489FF+16h 
Extra Excavation - Vert. Walls 14.88d 6/15/11 4:00 PM 7/7/11 3:00 PM  
Excavation 27h 6/15/11 4:00 PM 6/21/11 10:00 AM 493 
Backfill of Excvated Material 111h 6/16/11 4:00 PM 7/7/11 3:00 PM 495SS+8h 
Exc. @ MLK Park - Environmental 0.38d 7/7/11 3:00 PM 7/8/11 9:00 AM  
Excavation 3h 7/7/11 3:00 PM 7/8/11 9:00 AM 496 
Reach 4 23.38d 7/7/11 3:00 PM 8/10/11 9:00 AM  
Topsoil Handling 3.75d 7/8/11 9:00 AM 7/13/11 4:00 PM  
Topsoil Removal & Stockpile 6h 7/8/11 9:00 AM 7/8/11 4:00 PM 498 
Topsoil Spreading on Slopes 24h 7/8/11 4:00 PM 7/13/11 4:00 PM 501 
Reach Excavation 23.38d 7/7/11 3:00 PM 8/10/11 9:00 AM  
Prework Surveys 56h 7/13/11 4:00 PM 7/22/11 4:00 PM 502 
Excavation 130h 7/14/11 4:00 PM 8/8/11 9:00 AM 504SS+8h 
Post-work Surveys & Computations 68h 7/28/11 2:00 PM 8/10/11 9:00 AM 505FF+16h 
Haul-off & Disposal 162h 7/12/11 4:00 PM 8/10/11 9:00 AM 505FF+16h 
Material Disposal Management 187h 7/7/11 3:00 PM 8/10/11 9:00 AM 505FF+16h 
Fine Grading of Slopes 76h 7/27/11 2:00 PM 8/10/11 9:00 AM 505FF+16h 
Associated General Items 199.13d 8/3/11 1:00 PM 5/18/12 2:00 PM  
Reach 1 199.13d 8/3/11 1:00 PM 5/18/12 2:00 PM  
Riprap 177.13d 9/2/11 1:00 PM 5/18/12 2:00 PM  
Riprap 1417h 9/2/11 1:00 PM 5/18/12 2:00 PM 471 
Turfing 8.13d 8/10/11 9:00 AM 8/22/11 10:00 AM  
Seedbed Preparation 4h 8/10/11 9:00 AM 8/10/11 2:00 PM 509 
Fertilization 10h 8/10/11 2:00 PM 8/11/11 4:00 PM 515 
Seeding 47h 8/11/11 4:00 PM 8/19/11 3:00 PM 516 
Mulching/Temporary Soil Stabilz 4h 8/19/11 3:00 PM 8/22/11 10:00 AM 517 
Temporary Erosion Control 102h 8/3/11 1:00 PM 8/22/11 10:00 AM 518FF 
Reach 2 70.63d 8/22/11 10:00 AM 12/2/11 4:00 PM  
Riprap 66.5d 8/22/11 10:00 AM 11/28/11 3:00 PM  
Riprap 532h 8/22/11 10:00 AM 11/28/11 3:00 PM 519 
Turfing 4.13d 11/28/11 3:00 PM 12/2/11 4:00 PM  
Seedbed Preparation 2h 11/28/11 3:00 PM 11/28/11 5:00 PM 522 
Fertilization 5h 11/29/11 8:00 AM 11/29/11 2:00 PM 524 
Seeding 24h 11/29/11 2:00 PM 12/2/11 2:00 PM 525 
Mulching/Temporary Soil Stabilz 2h 12/2/11 2:00 PM 12/2/11 4:00 PM 526 
Temporary Erosion Control 56h 11/22/11 4:00 PM 12/2/11 4:00 PM 527FF 
Reach 3 67d 12/2/11 4:00 PM 3/12/12 4:00 PM  
Riprap 58.13d 12/2/11 4:00 PM 2/28/12 5:00 PM  
Riprap 465h 12/2/11 4:00 PM 2/28/12 5:00 PM 528 
Turfing 5.25d 2/29/12 8:00 AM 3/7/12 10:00 AM  
Seedbed Preparation 3h 2/29/12 8:00 AM 2/29/12 11:00 AM 531 
Fertilization 7h 2/29/12 11:00 AM 3/1/12 10:00 AM 533 
Seeding 30h 3/1/12 10:00 AM 3/6/12 5:00 PM 534 
Mulching/Temporary Soil Stabilz 2h 3/7/12 8:00 AM 3/7/12 10:00 AM 535 
Temporary Erosion Control 44h 2/28/12 3:00 PM 3/7/12 10:00 AM 536FF 
Gabions @ MLK Park - Environment 3.63d 3/7/12 10:00 AM 3/12/12 4:00 PM  
Gabions @ MLK Park - Environment 29h 3/7/12 10:00 AM 3/12/12 4:00 PM 537 
Reach 4 3d 3/12/12 4:00 PM 3/15/12 4:00 PM  
Turfing 3d 3/12/12 4:00 PM 3/15/12 4:00 PM  
Seedbed Preparation 2h 3/12/12 4:00 PM 3/13/12 9:00 AM 539 
Fertilization 4h 3/13/12 9:00 AM 3/13/12 2:00 PM 542 
Seeding 16h 3/13/12 2:00 PM 3/15/12 2:00 PM 543 
Mulching/Temporary Soil Stabilz 2h 3/15/12 2:00 PM 3/15/12 4:00 PM 544 
Temporary Erosion Control 24h 3/12/12 4:00 PM 3/15/12 4:00 PM 545FF 
Floodway Control-Diversion Struc 45.25d 3/15/12 4:00 PM 5/18/12 9:00 AM  
Hydraulic Control Structure 45.25d 3/15/12 4:00 PM 5/18/12 9:00 AM  
"Bridges, Foundations" 2.88d 3/15/12 4:00 PM 3/20/12 3:00 PM  
Reach 1 2.88d 3/15/12 4:00 PM 3/20/12 3:00 PM  
"Concrete, in Place" 2.63d 3/15/12 4:00 PM 3/20/12 12:00 PM  
Pads-Bents #1 and #2 1h 3/15/12 4:00 PM 3/15/12 5:00 PM 546 
Pedestal - Bents #1 and #2 4h 3/16/12 8:00 AM 3/16/12 12:00 PM 552 
End Bent Pad 4h 3/16/12 1:00 PM 3/16/12 5:00 PM 553 
End Bent Side Walls 4h 3/19/12 8:00 AM 3/19/12 12:00 PM 554 
End Bent Front Wall 4h 3/19/12 1:00 PM 3/19/12 5:00 PM 555 
End Bent Slab 4h 3/20/12 8:00 AM 3/20/12 12:00 PM 556 
Reinforcing Steel 0.25d 3/20/12 1:00 PM 3/20/12 3:00 PM  
Box and Headwall Reinforcing 2h 3/20/12 1:00 PM 3/20/12 3:00 PM 557 
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SCHEDULE 

"Bridges, Abutments and Piers" 2.75d 3/20/12 3:00 PM 3/23/12 12:00 PM  
Reach 1 2.75d 3/20/12 3:00 PM 3/23/12 12:00 PM  
"Concrete, in Place" 0.63d 3/20/12 3:00 PM 3/21/12 11:00 AM  
Short Wingwall at Transition 1h 3/20/12 3:00 PM 3/20/12 4:00 PM 559 
Long Wingwall at Transition 1h 3/20/12 4:00 PM 3/20/12 5:00 PM 563 
Finish Top of Headwall/Transitin 1h 3/21/12 8:00 AM 3/21/12 9:00 AM 564 
Finish Short Wingwall/Transition 1h 3/21/12 9:00 AM 3/21/12 10:00 AM 565 
Finish Long Wingwall/Transition 1h 3/21/12 10:00 AM 3/21/12 11:00 AM 566 
Reinforcing Steel 0.25d 3/21/12 11:00 AM 3/21/12 2:00 PM  
Short Wingwall at Transition 1h 3/21/12 11:00 AM 3/21/12 12:00 PM 567 
Long Wingwall at Transition 1h 3/21/12 1:00 PM 3/21/12 2:00 PM 569 
Formwork 1.88d 3/21/12 2:00 PM 3/23/12 12:00 PM  
Top of Headwall at Transition 4h 3/21/12 2:00 PM 3/22/12 9:00 AM 570 
Short Wingwall at Transition 3h 3/22/12 9:00 AM 3/22/12 12:00 PM 572 
Long Wingwall at Transition 8h 3/22/12 1:00 PM 3/23/12 12:00 PM 573 
"Bridges, Superstructure and Deck" 24.13d 3/23/12 1:00 PM 4/26/12 2:00 PM  
Reach 1 24.13d 3/23/12 1:00 PM 4/26/12 2:00 PM  
"Concrete, in Place" 3.25d 4/17/12 3:00 PM 4/20/12 5:00 PM  
Top Slab of Transition 3h 4/17/12 3:00 PM 4/18/12 9:00 AM 593 
Bottom Slab of Transition 3h 4/18/12 9:00 AM 4/18/12 12:00 PM 578 
Side Slab of Transition 2h 4/18/12 1:00 PM 4/18/12 3:00 PM 579 
Interior Slab of Transition 2h 4/18/12 3:00 PM 4/18/12 5:00 PM 580 
Finish Top Slab of Transition 4h 4/19/12 8:00 AM 4/19/12 12:00 PM 581 
Finish Bottom Slab of Transition 4h 4/19/12 1:00 PM 4/19/12 5:00 PM 582 
Finish Side Walls of Transition 1h 4/20/12 8:00 AM 4/20/12 9:00 AM 583 
Finish Inter Walls of Transition 1h 4/20/12 9:00 AM 4/20/12 10:00 AM 584 
Finish Pad-Bents #1 and #2 1h 4/20/12 10:00 AM 4/20/12 11:00 AM 585 
Finish Pedistal-Bents #1 and #2 1h 4/20/12 11:00 AM 4/20/12 12:00 PM 586 
Finish End Bent Pad 1h 4/20/12 1:00 PM 4/20/12 2:00 PM 587 
Finish End Bent Side Walls 1h 4/20/12 2:00 PM 4/20/12 3:00 PM 588 
Finish End Bent Front Wall 1h 4/20/12 3:00 PM 4/20/12 4:00 PM 589 
Finish End Bent Slab 1h 4/20/12 4:00 PM 4/20/12 5:00 PM 590 
Reinforcing Steel 6.25d 4/9/12 1:00 PM 4/17/12 3:00 PM  
Box and Headwall Reinforcing 50h 4/9/12 1:00 PM 4/17/12 3:00 PM 605 
Formwork 11d 3/23/12 1:00 PM 4/9/12 12:00 PM  
Sides of Top Slab of Transition 2h 3/23/12 1:00 PM 3/23/12 3:00 PM 574 
Bottom of Top Slab - Transition 10h 3/23/12 3:00 PM 3/26/12 5:00 PM 595 
Sides of Bottom Slab of Transitn 4h 3/27/12 8:00 AM 3/27/12 12:00 PM 596 
Side Walls of Transition 30h 3/27/12 1:00 PM 4/2/12 10:00 AM 597 
Interior Walls of Transition 34h 4/2/12 10:00 AM 4/6/12 12:00 PM 598 
Pads - Bents #1 and #2 2h 4/6/12 1:00 PM 4/6/12 3:00 PM 599 
Pedestal-Bents #1 and #2 1h 4/6/12 3:00 PM 4/6/12 4:00 PM 600 
End Bent Pad 2h 4/6/12 4:00 PM 4/9/12 9:00 AM 601 
End Bent Side Walls 1h 4/9/12 9:00 AM 4/9/12 10:00 AM 602 
End Bent Front Wall 1h 4/9/12 10:00 AM 4/9/12 11:00 AM 603 
End Bent Slab 1h 4/9/12 11:00 AM 4/9/12 12:00 PM 604 
Steel Trusses 2d 4/23/12 8:00 AM 4/24/12 5:00 PM  
W14 Girders 2h 4/23/12 8:00 AM 4/23/12 10:00 AM 591 
W14 Platform (front and back) 1h 4/23/12 10:00 AM 4/23/12 11:00 AM 607 
W14 Platform (sides) 1h 4/23/12 11:00 AM 4/23/12 12:00 PM 608 
C10- Walkway Bracking 1h 4/23/12 1:00 PM 4/23/12 2:00 PM 609 
C8 Platform Interior Members 2h 4/23/12 2:00 PM 4/23/12 4:00 PM 610 
C8 Platform Interior Members 1h 4/23/12 4:00 PM 4/23/12 5:00 PM 611 
C8 Platform Interior Members 1h 4/24/12 8:00 AM 4/24/12 9:00 AM 612 
#1 Bent - W6 (2 Piers) 1h 4/24/12 9:00 AM 4/24/12 10:00 AM 613 
#1 Bent (L3x3x3/8 Bracing) 1h 4/24/12 10:00 AM 4/24/12 11:00 AM 614 
#1 Bent (C8 Cap) 1h 4/24/12 11:00 AM 4/24/12 12:00 PM 615 
#2 Bent -W6 (3 Piers) 1h 4/24/12 1:00 PM 4/24/12 2:00 PM 616 
#2 Bent (L3x3x3/8 Bracing) 1h 4/24/12 2:00 PM 4/24/12 3:00 PM 617 
End Bent - W8 (3 Piers) 1h 4/24/12 3:00 PM 4/24/12 4:00 PM 618 
End Bent (L3x3x3/8 Bracing) 1h 4/24/12 4:00 PM 4/24/12 5:00 PM 619 
Floor Decking 1.63d 4/25/12 8:00 AM 4/26/12 2:00 PM  
"2.5"" x 9.5"" Non-Slip Planks" 13h 4/25/12 8:00 AM 4/26/12 2:00 PM 620 
"Bridges, Associated General Item" 15.5d 4/26/12 2:00 PM 5/18/12 9:00 AM  
Reach 1 15.5d 4/26/12 2:00 PM 5/18/12 9:00 AM  
Handrails 1.88d 4/26/12 2:00 PM 4/30/12 12:00 PM  
Handrails (Walkway) 9h 4/26/12 2:00 PM 4/27/12 3:00 PM 622 
Handrails (Platform) 6h 4/27/12 3:00 PM 4/30/12 12:00 PM 626 
Security Fence 0.25d 4/30/12 1:00 PM 4/30/12 3:00 PM  
Chain Link Fence 2h 4/30/12 1:00 PM 4/30/12 3:00 PM 627 
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SCHEDULE 

Steel Trusses- Painting 6.75d 4/30/12 3:00 PM 5/9/12 12:00 PM  
Painting of Structural Steel 54h 4/30/12 3:00 PM 5/9/12 12:00 PM 629 
Operating Machinery (Gates) 3.75d 5/9/12 1:00 PM 5/15/12 10:00 AM  
10' x 10' Hydro Gates 30h 5/9/12 1:00 PM 5/15/12 10:00 AM 631 
Electrical 23h 5/15/12 10:00 AM 5/18/12 9:00 AM 633 
Weather Delays 120d 5/18/12 9:00 AM 11/8/12 9:00 AM 634 
Demobilization 5d 11/8/12 9:00 AM 11/16/12 9:00 AM 635 
Contarct Closeout 44d 11/16/12 9:00 AM 1/23/13 9:00 AM 636 
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