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APPENDIX C- ENGINEERING APPENDIX 

1 General 
This appendix documents the engineering analysis and follows the format of Engineering Regulation 
1110-2-1150.  Included with this appendix are the following reports; the Hydrology and Hydraulics 
Report (Jordan Creek Feasibility Study H&H Report, Attachment A), the MCACES cost estimate and 
construction schedule (included in Attachment B).  Also attached is the Cost and Schedule Risk Analysis 
(Attachment C) followed by the engineering plates. 

2 Hydrology and Hydraulics (H&H) 
A hydraulic and hydrologic study of Jordan Creek and a portion of Wilsons Creek was performed for this 
study; information obtained from the model was used in developing channel dimensions. The evaluation 
included water surface profiles for the 1/500, 1/100, 1/50, 1/25, 1/10, 1/5, and 1/1 Annual Chance 
Exceedence (ACE) storm events for without-project (existing) conditions, without-project (future) 
conditions, and for several respective with-project alternatives. ACE is defined as the chance of that 
particular flood happening during any given year, for example; a 1/100 ACE storm event has a 1-percent 
chance of occurring during any given year.  Refer to the Hydrology and Hydraulics report (Attachment A) 
for in-depth analysis of existing conditions and details of each of the alternative plans.  

3 Surveying, Mapping, and Other Geospatial Data Requirements 
The City of Springfield hired a surveying and consulting firm to perform a detailed survey at each 
identified channel cross section along the study reaches.  This data was imported directly into GIS as a 
series of points with elevation attributes.  This information was combined with 2-foot elevation data 
based on a photogrammetric flight from 1999 to create a TIN file.  This information combined with aerial 
photography was utilized in ArcMap to layout, analyze, and compute quantities for the channel and 
associated work.  LiDAR data from 2011 is available and is a useful resource during the design phase. 

A more recent and comprehensive topographic survey will be required in order to develop plans and 
specifications.  Due to the abundance of commercial properties affected, it is recommended that an 
American Land Title Association (ALTA) Land Survey be performed prior to proceeding into PED.  This 
survey will provide topographic features, boundary lines, easements, structures, utilities, streets and 
railways, etc. 

4 Geotechnical 
4.1  General - This section presents general criteria based on limited subsurface investigations, 
analysis methods and assumptions for the geotechnical design of  project features.  Geotechnical design 
considerations for permanent structures are provided herein.  The considerations consist of design of 
the structural foundations (bridges and culverts), excavation, backfill and scour protection.  
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4.2  Design Criteria - The following documents will be used in the geotechnical design of the 
project. 

  Engineer Manuals 

• EM 1110-1-1905, "Bearing Capacity Analysis", 30 Oct 92 
• EM 1110-2-1906, "Laboratory Soils Testing", 20 Aug 86 

  Other Publications 

• Foundation Analysis and Design, Bowles, 1968 
• Foundation Engineering Handbook, Fang, 2nd ed., 1991 
• Fundamentals of Geotechnical Analysis, Dunn, Anderson, Kiefer, 1980 
• Soil Engineering, 4th, ed., Spangler, Handy, 1982 
• Soil Mechanics in Engineering, Terzaghi, Peck, 1967 

4.3  Regional Geology - The proposed site is located in the Springfield Plateau geologic region.  
The Springfield Plateau, mainly an undulating to rolling plain, is on Mississippian and Ordovician age 
bedrock in this area and is part of the Ozark Uplift.  The topography of this region is characterized by 
plateaus, steep valleys and hills.  The immediate area is underlain by limestone of the Mississippian Age.  
This limestone generally consists of coarse grained gray limestone which is nearly pure calcium 
carbonate and highly susceptible to solutioning.  Isolated chert nodules and discontinuous chert layers 
are present throughout the formations in this area.  The upper surface of this bedrock is generally 
irregular due to the effects of differential weathering and solutioning activity as can be seen in road cuts 
along interstate 44, therefore, the depth to bedrock in any given area can vary dramatically.  The 
overburden is residual soil having formed by the weathering of the rock through chemical action of 
infiltration through the rock formation.  Less resistant rock formed the present soil matrix; more 
resistant rock is still present as weathered and intact gravel, cobbles and boulders. Due to the karst 
topography of this region, sinkholes and caves are in all stages of development and new sinkholes can 
appear at the ground surface at any time.  The formation of sinkholes is a never ending process as 
groundwater finds new paths and soil is carried away from an area leaving a cavity.  The cavity 
propagates upward through a continuing process of erosion of the overlying soil by piping and resulting 
deposition of the eroded material in the voids below.  At some point the overlying undermined soil mass 
collapses because it can no longer support its own weight over the underground cavity.  In this respect, 
it is virtually impossible to determine if sinkhole activity is present at a given location from a boring 
unless a void or channel is intercepted in an exploratory boring or unless there is some evidence of 
sinkhole activity at the particular site. 

4.4  Seismological Evaluation - The site is located approximately 250 miles west/northwest of 
the New Madrid Fault Zone in southeast Missouri.  In past years (1811-1812) this fault produced large 
magnitude earthquakes (Richter Magnitude 5+).  Numerous small earthquakes (Richter Magnitude 2 to 
4) occur along the new Madrid Fault each year.  Springfield, Missouri is located in the Uniform Building 
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Code seismic risk Zone 1.  Zone 1 is typified by Mercalli Intensity Scale intensities of V and VI out of a 
possible intensity rating I to X.  The 2009 International Building Code Site Class for the area of the 
investigation would be Site Class “D”.  The liquefaction potential for soils on this site would be minimal 
due to the amount of clays found in the soils. 

4.5  Subsurface Investigations and In Situ Tests 
Subsurface data was collected in two Phases.  A total of 64 borings were drilled in the two phases.  Only 
those borings which lie within the vicinity of the selected plan were presented in the Plates (See Plates 
G-1 through G-10).   

Phase I consisted of 45 borings. These borings were drilled to obtain top of rock depths which would be 
used to aid in the design and construction of detention ponds. The borings were advanced using 4 inch 
solid-stem continuous flight augers.  An all terrain mounted CME 550X was used to drill the borings. 
Representative samples were taken of the different soils encountered for visual classification purposes.  
The termination depth of the borings in Phase I was at the top of rock or to a maximum depth of 10 feet. 
Generally, the soils were classified based on auger cuttings with minimal split-spoon samples taken.   

Phase II consisted of 19 borings that were drilled along the proposed alignment of the new channel and 
at areas of potential bridges. The borings were drilled with 4-inch diameter solid-stem augers with a 
truck-mounted CME-75. These borings were terminated at the top of rock or to a maximum depth of 20 
feet.  Samples were obtained using a split spoon sampler and the number and types of test are indicated 
in Table 1:  Soil Tests. 

Table 1:  Soil Tests 

Test Number of Samples 

Gradation 38 

Classification (Lab) 32 

Atterberg Limits 37 

Moisture Content 100 

Unconfined Compressive 
Strength (Penetrometer) 

54 

Splitspoons  98 

 

The subsurface conditions encountered at the boring locations are shown on the boring logs. The near 
surface soil in several of the borings was classified as fill consisting of various mixtures of lean (CL) and 
fat (CH) clays with chert rock and some debris, base rock and crushed stone.  The thickness of the fill 
varied from 1 foot to approximately 10.5 feet.  Below the fill material were in situ soft to stiff clays (CL 
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and CH) varying in thickness from 2 to 13 feet.  In situ clays were underlain by cemented limestone 
bedrock. The top of rock varies through the site from 5.5 ft below the ground surface to greater than 20 
feet.  The top of rock in most of the drilled holes were located between 10 to 15 feet below the ground 
surface.  The maximum depth of the drilled holes was 20 feet.   

4.6  Excavation, Fill, and Slope Stability 
As noted in the drilling logs, limestone can be expected as shallow as 5.5 feet below the ground surface., 
Due to the possibility of rock pinnacles, in some areas the rock may be shallower.  Because the work is 
within the city limits with businesses and homes encompassing the project area, blasting will not be 
allowed.  The rock will likely be removed by using continuous systematic chiseling, edging or other 
appropriate rock excavation methods.  Based on the given soil types in the area, the excavated slopes 
for the detention ponds and channel should be 1V:4H.  The channel side slopes will be covered with turf 
reinforcement mats, except where vertical walls or concrete paved slopes are to be constructed.  Some 
riprap stone protection for erosion protection may be needed in bends or at transitions.  In areas of the 
detention ponds where rock has been exposed, the rock will need to be over excavated to a minimum 
depth of 12 inches below planned grade and replaced with compacted impervious material.  The 
following table (Table 2:  Boring Depths to Bedrock) presents depths to bedrock based on the 
exploration information on the boring logs. 
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Table 2:  Boring Depths to Bedrock 

Boring Depth to Bedrock (ft) 
GSP-2, JC-14, JC-18, JC-23 Bedrock not encountered.  

Drilling terminated at 20 

WBP-3 Bedrock not encountered.  
Drilling terminated at 18 

JC-9 18 
JC-8 17 
JC-20 16.3 
BESP-1  15.5 
CNP-4 Bedrock not encountered.  

Drilling terminated at 15 

JC-2 15 
JC-3, JC-19 14.3 
CNP-1 14 
JC-7 13.5 
CNP-3, JC-11 13 
JC-1 12.8 
JC-12, JC-15 12.5 
JC-6 11.5 
JC-4 10.5 
JC-24 10.3 
BESP-3, BUSP-1, BUSP-2, CBSP-1, CBSP-2, CNP-2, CSP-3, FREP-2, 
FSP-1, FSP-2, FSP-3, FSP-4, FSP-5, GSB-1, GSB-2, GSB-3, GSP-3, GSP-
4,  HCP-1, HCP-2, NAP-1, NAP-2, PEP-1, PEP-2, PWP-1, PWP-2, SEP-
1, WBP-1, WBP-2, NEW-1 

Bedrock not encountered.  
Drilling terminated at 10 

GSP-1, BSP-1,JC-13 10 
CSP-1, NEW-2 Bedrock not encountered.  

Drilling terminated at 8.5 
JC-16 7.5 
SEP-3 7 
WSP-3 6 
FREP-1, SEP-2 5.5 

 

4.7  Design Parameters – The table below (Table 3:  Soil Parameters) presents preliminary design 
values used in the design of the box culvert foundations and retaining walls.   The values presented are 
generalized and additional studies are necessary to confirm the subsurface conditions. The allowable 
bearing capacity presented includes a factor of safety of 3 and skin friction capacity values include a 
factor of safety of 2.  The following table assumes a groundwater depth of 5 feet.  
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Table 3:  Soil Parameters 

DESCRIPTION SOIL PARAMETERS 
 IMPERVIOUS SOILS 
Angle of Internal Friction (φ)  φ=0o 
Moist Unit Weight (γm) 105 pcf 
Saturated Unit Weight (γs) 115 pcf 
Cohesion (c) 400 psf 
At-Rest Coefficient (Ko) 0.8 
Bearing Capacity (Qa) 1,200 psf 

 

If bridges are replaced or modified, the design of those bridges should be based on current Missouri 
Department of Transportation or Union Pacific Railway design practices.  Deep foundations could be 
considered to support the bridges.  Deep foundation alternatives types could include, but are not limited 
to drilled piers, driven piles and auger-cast-in-place piles.   

Based on a preliminary review of the subsurface conditions, it appears that the most cost effective deep 
foundation alternative would be drilled piers.  The soft native overburden soils and the existing fill that 
was generally encountered in the borings would not significantly contribute to supporting the structures 
through skin friction.   

The table below (Table 4:  Design Values for Drilled Piers) provides preliminary design values for drilled 
piers.  The below values are generalized and additional studies are necessary to confirm the subsurface 
conditions. The below allowable bearing capacity includes a factor of safety of 3, skin friction capacity 
values include a factor of safety of 2 and assumes groundwater at a depth of 5 feet below ground 
surface.  

Table 4:  Design Values for Drilled Piers 

Depth 
(ft) 

Soil/Rock Type 
and Effective 
Unit Weight 
(pcf) 

Allowable 
End Bearing 
Capacity 
(psf) 

Allowable 
Skin 
Friction 
(psf) 

Cohesion 
(psf) 

Allowable 
Passive 
Pressure 
(psf) 

Internal 
Angle of 
Friction 
(Degrees) 

0 - 5 Fill – 110 N/A N/A 250 250 0 

5 – 18 
Lean and Fat 
Clay - 60 

N/A 200 500 500 0 

18 Limestone – 85 10,000 1,000 0 6,000 42 
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4.8  Potential disposal sites. 
No potential disposal areas have been identified at this time. The sponsor indicated that they are always 
able to find close disposal sites when doing similar projects.  During the design phase disposal sites will 
be located and included in the plans and specifications, or made the responsibility of the contractor 
subject to government approval of the disposal site. 

5 Environmental Engineering 

5.1  Use of environmentally renewable materials.  
There is little opportunity to incorporate renewable materials in this project.  The majority of the work 
will consist of excavation for the channel and detention ponds.  One of the major construction materials 
will be concrete which will be used for bridges, bridge shoring, channel walls, culverts, and outlet 
structures for detention ponds.  Concrete while not considered to be renewable, could be composed of 
recycled concrete.   

5.2  Design of positive environmental attributes into the project. 
The channel side slopes will be mostly vegetated utilizing a grass and wildflower seed mix.  The addition 
of detention basins will add more opportunity for infiltration, sedimentation, and filtration.     

5.3  Inclusion of environmentally beneficial operations and management for 
the project. 
The intent is to promote a more natural channel using a wildflower and grass seed mix.  This will reduce 
the amount of mowing as is typical on a conventional grass swale.  This approach should reduce 
emissions from mowing equipment and the use of oil and gas.   

5.4  Beneficial uses of spoil or other project refuse during construction and 
operation. 
It is anticipated that a majority of the spoil material will be reused as fill material on other projects 
within and around the city.  If necessary the material will be deposited in disposal areas not yet 
identified.  The plan for disposal of spoil material will avoid and minimize adverse impact to the 
maximum extent practicable.  

5.5  Energy savings features of the design. 
Due to the scope and nature of this flood risk management project, there are no feasibly obtainable 
energy saving features available. 

5.6  Maintenance of the ecological continuity in the project with the 
surrounding area and within the region.   
The landscape of the project site will be altered by the excavation for the channel and detention ponds.  
However, the long term change in ecology of the area will be minimized as the areas will be returned to 
a vegetated condition to promote the habitat and minimize erosion.  
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5.7  Consideration of indirect environmental costs and benefits. 
There are no significant indirect impacts anticipated. 

5.8  Integration of environmental sensitivity into all aspects of the project. 
Environmental sensitivity will be incorporated into the design and construction of the project to the 
maximum extent practicable. 

5.9  Consideration of environmental problems on similar projects with respect 
to the Environmental Review Guide for Operations (ERGO). 
The perusal of the Environmental Review Guide for Operations (ERGO) with respect to environmental 
problems that have become evident at similar existing projects and, through foresight during this design 
stage, have been mitigated/addressed in the project design.  There are minimal environmental impacts, 
requiring no mitigation, from the proposed project. The construction of the project will not proceed 
until the Sponsor has provided a clean corridor free of any HTRW contamination. 

5.10 Incorporation of environmental compliance measures into the project 
design. 
A Storm-Water Pollution Prevention Plan (SWPPP) will be prepared by the construction contractor and 
implemented for the project.   The Sponsor will be required by the partnering agreement to provide land 
free and clear of HTRW contamination.  Acquisition of required state and Federal permits will be 
completed prior to any construction activity. 

6 Civil Design 

6.1 Site selection and project development 
In order to find a solution for flood risk management, various channel alignments and detention basins 
were evaluated to determine the available alternatives.  The Project Delivery Team (PDT) conducted site 
visits, considered existing improvements via aerial photography, and prepared preliminary cost 
comparisons in order to help facilitate selection of the most feasible channel alignment. 

The Federal interest limit of the proposed channel includes approximately 1.8 miles on Wilsons Creek, 
3.2 miles on Lower Jordan Creek, 2.2 miles on North Branch of Jordan, and 2.1 miles on South Branch of 
Jordan Creek (see Figure 1.1 of the main report for a map of the study area).  Jordan Creek flows 
through the City of Springfield, Missouri into Wilsons Creek and eventually drains into the James River.  
The channel has varying depths and a portion of it is located along an old railroad easement.  The 
proposed channel was designed to have a trapezoidal cross-section with a benched maintenance trail 
approximately 2’ higher than the flow line elevation, and gentle side slopes (typically 4H:1V) covered 
with turf reinforcement mats and hydro seeding.  Reach E1 did not include the benched maintenance 
trail.  Toe stones were included in areas where work occurs to stabilize the low flow portion of the 
channel.  The channel was laid out in a manner that was hydraulically functional while minimizing the 
need to remove or relocate existing homes, businesses and other structures. Where it was not feasible 
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to construct a trapezoidal channel due to real estate limitations, vertical concrete walls were 
incorporated.   

6.2 Project Alternatives 
As stated in the main report, the study area was divided into six economic reaches (E1-E6).  During the 
formulation process, the team looked at different types of plans for the study area.  The first structural 
measure to be considered was regional detention basins.   

6.2.1 Detention Basins 
The City of Springfield, serving as the H&H team member, initially looked at 24 different sites for 
potential regional detention ponds.  These were narrowed down to 5 sites through analysis performed 
within the HEC-1 model.  For a thorough explanation of the detention basin selection; see the H&H 
Report (Attachment A to this appendix).  The five selected basins were:  Basin B6, Basin B7, Basin B9B, 
Basin B11, and Basin B11C. 

Basin B6 
This proposed basin is located just upstream of Chestnut Expressway along the South Branch of Jordan 
Creek (see Plate C-3). The stream valley would be excavated to a depth of approximately 9 feet and 
expanded to the northeast. There are at least three property owners who would be impacted by this 
project and the City would need to acquire the land or obtain an easement from each. A detailed outlet 
structure was not designed for this basin. Instead, the rating curve was 

adjusted to optimize the storage capacity. An outlet consisting of a weir-pipe configuration just 
upstream of the existing box culvert was assumed. 

Basin B7 
Located in Glenwood Park (see Plate C-4), this existing regional basin would be expanded to control peak 
flows and reduce flooding along Rockhurst Street. The existing basin would be excavated an additional 
5-feet and the park area would be excavated an additional 2-feet. The lower portion of the basin would 
overtop into the park area at about the 5 to 10-yr event. The outlet structure would consist of two 42-
inch RCPs that would travel along Rockhurst Street and discharge downstream of Patterson Avenue. The 
structure would also include a 5-foot high flow weir that would discharge into the existing ditch system 
along Rockhurst.  

Basin B9B 
This proposed basin is located north of Pythian Street and just west of Cedarbrook Avenue (see Plate C-
5) and will be part of a two basin system when combined with an existing basin (B9C). The existing valley 
would be excavated to a depth of 8-feet and a berm constructed on the downstream end. The control 
structure would consist of two 36-inch RCPs and an overflow weir that would discharge into basin B9C. 
This basin encroaches on parts of 4 different privately owned properties and land acquisitions or storm-
water easements would be necessary.   This basin will be located next to a small privately owned, public-
use airport.  This pond is designed to drain quickly, therefore not exceeding the maximum 48-hour 
detention period specified in FAA Advisory Circular 150/5200-33B.  The necessary measures will be 
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incorporated during design to prevent access of hazardous wildlife to open water and minimize aircraft-
wildlife interactions. 

Basin B11 
An existing regional detention basin is currently located upstream of Glenstone Avenue (see Plate C-6). 
The proposed basin would expand the existing basin to the east. Additional land acquisition and/or 
storm-water easements wound need to be pursued from adjacent property owners. The outlet for this 
basin would likely consist of a 15-foot weir located near the current control structure.  

Basin B11C 
This proposed basin is located south of Blaine Street at Link Avenue (see Plate C-6) and is currently a 
vacant wooded area. This area would be excavated and a control structure added.   This basin attempts 
to minimize the impact to vegetation by only including excavation on the south side of the stream. This 
area would be excavated to the depth of the existing channel and a control structure would be added 
downstream. This would leave the north portion of the lot available for development and should make 
land acquisition more palatable to the owner. Side slope of basin would be 6:1. Area could be planted 
with wetland vegetation to provide additional water quality benefits.  The outlet structure was assumed 
to be an 18-ft sharp crested weir at elevation 1333. 

6.2.2 Channelization 
Channelization was the next structural measure that the team analyzed.  Consideration was given to 
existing bridges, buildings, utilities, roads and railroads that would be impacted by the selected plan. 
Due to these constraints, there was only one feasible route available for the proposed channel 
alignment. The other routes considered but not included as alternates presented obstacles such as 
excavating through a landfill, removing high value buildings, and/or relocating long sections of railroad.  
The alternates that the PDT chose consisted of channels with varying levels of protection along the same 
channel alignment.   

Plan A 
Plan A consisted of the five regional detention basins on the North and South Branches.  Also, the 
channels, Reaches (E1-E6) were designed to provide property protection against the 1/100 ACE storm.  
Optimization of Plan A through HEC-FDA analysis and preliminary cost estimates resulted in a more 
economically efficient Plan B. 

Plan B 
Plan B was also designed to provide building protection to about the 1/100 ACE through channelization 
and the same 5 detention basins.  Plan B had components that were eliminated as they were not cost 
effective.  The major variances from Plan A include: 

• In Reach E2, Sta:  36+56 to 43+14, planned improvements to Grand Street Bridge and 
channelization work were omitted. 

• In Reach E3, Sta:  149+41 to 170+00, a planned box culvert under Phelps Street from Jefferson 
Street to Washington St is exchanged for an open channel to the south of Phelps Street.  This 
would require RR line relocation or commercial buyouts. 
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• In Reach E5, Sta: 75+00 to 81+45, all planned bridge replacements and associated channel work 
in the Smith Park area of the North Branch were omitted. 

• In Reach E6, all planned work to the east of Fremont Street on the South Branch was omitted.  
This included two RR bridges at Sta: 76+80 and Sta: 77+18, and a RR culvert at Sta:  91+41. 

Plan C 
Plan C utilized essentially the same structural measures as Plan B, however it was designed to offer 
protection against the 1/50 ACE storm. Other than channel geometry revisions to reduce the channel 
size, the variances between Plan C and Plan B include: 

• In Reach E2, all proposed channel work between Sta: 73+13 to 81+28 and from 91+76 to 98+36 
was omitted.  Also the planned RR bridge just upstream of College St. was omitted. 

• In Reach E4, the planned bridge reconstruction for the Central Street crossing was omitted.   

Plan D 
Plan D utilized essentially the same structural measures as Plan B; however it was designed to offer 
protection against the 1/500 ACE storm. Other than channel geometry revisions to increase the channel 
size, the only variance between Plan D and Plan B was an extension of the channel work at the 
downstream end of Reach E1.  This work added channelization underneath Scenic Bridge requiring 
foundation modification.   

Plan E 
Plan E also utilized the essentially the same structural measures as Plan B, however it was designed to 
offer protection against the 1/25 ACE storm. Other than channel geometry revisions to reduce the 
channel size, the variances between Plan E and Plan B included: 

• In Reach E1, all planned channel work upstream of Sta:  2+14 on Jordan creek is omitted. 
•  In Reach E2, all planned channel work from Sta: 72+55 to 81+28 and from 91+76 to 98+36  is 

omitted.  This plan also omits the planned RR bridge just upstream of College St.   
• In Reach E3, all planned channel work downstream of Sta: 128+00 is omitted. 
• In Reach E4, all planned channel work upstream of Sta: 18+36 is omitted including the bridge for 

Central Street. 
• In Reach E6, all planned channel work upstream of Sta: 45+09 is omitted including the culvert 

for Freemont Street. 
 

The PDT, attempting to optimize the performance of the plans, performed a reach by reach analysis with 
the varying levels of protection to form additional plans.  Plan F and Plan G were created by combining 
the reaches from Plans B-E to optimize for both performance and for efficiency.   

Plan F 
Plan F offers protection against property damage for a 1/500 ACE in Reach E1 (from Plan D) and a 1/100 
ACE (from Plan B) in Reaches E3 and E6.  This plan also contains the five regional detention basins on the 
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North and South Branches.  There were no structural improvements considered for Reaches E2 and E4 
for this plan. 

 
Plan G 
Plan G provided protection against property damage for a 1/500 ACE in Reach E1 (from Plan D) and a 
1/25 ACE (from Plan E) in Reaches E3 and E6. This plan also contains the five detention basins on the 
North and South Branches.  There were no structural improvements considered for Reaches E2 and E4 
for this plan. 

The PDT then attempted to optimize Plan G.  Plans G2- J are variations of Plan G.  This analysis was also 
used to gain a better understanding of how the different components in Plan G performed.   

Plan G2 
Plan G2 provided protection against property damage for a 1/500 ACE in Reach E1 (from Plan D) and a 
1/25 ACE (from Plan E) in Reaches E3 and E6. This plan also contained the five detention basins on the 
North and South Branches.  There were no structural improvements considered for Reaches E2 and E4 
for this plan.  Unlike Plan G, this plan did not contain the proposed Main Street or Booneville Street 
Bridges. 

Plan H 
Plan H is essentially Plan G, but the culvert along Phelps Street was omitted.  

Plan I 
Plan I is a copy of Plan G, however the detention basins were omitted. 

Plan J 
Plan J contains only an excavated channel on Reach E1 providing the 1/500 ACE protection (from Plan D) 
and the 5 regional detention basins on the North and South Branches.  This plan was determined to be 
the National Economic Development (NED) plan and was chosen as the selected plan.  Plan J is 
presented on plates C1-C-7.  

On Wilsons Creek, approximately 2,100 feet of channel widening will occur.  The widening will start at 
Sta: 310+00, approximately 100 feet west of the Scenic bridge and end at the confluence of Wilsons 
Creek and Jordan Creek.  Bridge modification to Scenic Bridge is likely required as a result of channel 
excavation beneath the bridge.  The modification was assumed to be shoring up of the piers of the 
bridge by installing new piers and a mat foundation.   The railroad bridge over Wilsons Creek at the 
southeast corner of the ball fields is a construction and is therefore replaced, see Table 5:  Railroad 
Bridge Data, for more information. 
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Table 5:  Railroad Bridge Data 

RR X-ing Bridge/Culvert RR Company Channel Reach Station 

Wilsons Creek 
Bridge 

Bridge Missouri and  
Northern Arkansas 
Railroad (MNA RR) 

E1 322+90 

 

Based on discussions with MNA RR, the construction of the crossing can be executed such that the work 
can occur within an acceptable outage window.  This will prevent the need to build a shoo-fly to 
maintain RR traffic during construction.   

One of MNA RR’s proposed solutions for the Wilsons Creek Bridge is to utilize a “Saddlecap” method.  
This would involve the end bents being designed to where all shaft (pier or abutment columns) 
installations were constructed on each side of the existing bridge deck. Then a concrete cap would be 
formed and constructed under the existing bridge between the bents to complete the substructure (all 
while rail traffic is active on the existing track and structure).   After this phase is finished, the 
superstructure spans would be assembled onsite (in an off-line area) and prepared for being erected 
during a track outage window. Once a span is set and rails reconnected, traffic is resumed until time to 
erect the next span (if additional spans are required). Thus any disruption to the rail traffic is minimized 
due to most work being performed off-line and with short outages during the switchover.  MNA RR has 
stated that a 3 day outage window could be accommodated, which would allow this type of 
construction method to be a feasible option.   

A formal agreement with all involved RR entities will be established upon project approval.  

On Jordan Creek, widening will occur from its confluence with Wilsons Creek upstream to Sta. 11+17 on 
Jordan Creek which is about 350 feet North of the Bennett Street bridge. Two pedestrian walkways will 
be removed by the Sponsor and the channel is widened from approximately 45’ to 100’.  While no 
modifications will be made to the bridge on Bennett Street, the street (which is lower than the bridge) 
will be raised approximately two feet to keep water from flanking the bridge. 

The Archimica plant sits on the confluence of Fassnight and Jordan Creeks protected by a floodwall on 
the East and South sides.  A structural analysis was completed on the floodwall, and it was determined 
to be structurally sound.  No work is planned for the floodwall.  Should the floodwall need to be raised 
at some point in the future substantial excavation and rebuilding would be required.   

The proposed construction will affect several existing streets thereby creating the need for culverts, 
bridges, and bridge modifications. Traffic at each bridge or culvert location will be rerouted until it is 
deemed safe and appropriate to use the newly constructed crossing.   For a list of road and railroad 
structure types, dimensions and locations see Plate S-1.   
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6.3  Quantity Computations 
 
The channel quantities were computed by the Average End Area Method.  Cross sections depicting 
existing geometry channel compared with the proposed geometry were exported out of HEC-RAS into 
CAD software.  Cut and fill areas were measured in CAD and transferred into a spreadsheet which 
totaled the quantities for each alternative by economic reach.  Based upon the soil borings, we 
estimated that 5percent of the cut quantities will be rock, which will affect the amount of effort, type of 
machinery, and cost to remove the material. 
 
The site quantities (vegetation, stabilization, tree clearing, demolition, roads, railroads, walls, etc.) were 
determined by extracting and estimating quantities from HEC-RAS cross sections and from aerial 
photography.  The aerial photography data utilized was accessed through Google Earth and from 
imagery received from the sponsor which was incorporated into ArcMap with the proposed 
improvements.   
 
Utility quantities were calculated by inserting GIS data received from Springfield City Utilities into 
ArcMap to identify potential utility conflicts.   Aerial imagery was also utilized to identify utility conflicts.  
Quantities for utility relocation were estimated for areas where conflicts were suspected. 

6.4 Assumptions For All Plans Considered 
There are two pedestrian walkways bridging across the creek located in Reach E1- located on the east 
side of the Archimica Plant.  These walkways will need to be removed for construction in the channel.  
The sponsor stated that they will coordinate and be responsible for removal of the bridges and 
replacement, if needed.  
 
The RR contacts have indicated that bridges can be replaced without having to build shoo flys.  
Therefore no quantities have been included for constructing an alternate/temporary bypass for the RR. 
 
We assumed utilities crossing the channel where channelization was occurring would require lowering 
or relocation, unless the channel was not being lowered at that location. 
 
In general, a proposed right of way width of 20’ beyond the top bank of the proposed channel was 
assumed.  Staging/lay down areas were selected to be in close proximity to the reaches. 

6.5 Real Estate 
This project will require the acquisition of real estate in order to construct the detention basins and the 
right of way to construct the flood reduction channel. In general, the required right of way for the 
channel was determined by utilizing the proposed channel top-of-bank to top-of-bank dimension plus 
20’ feet on each side for construction, access, and maintenance.  The right of way was increased in areas 
where street and railroad reconstruction is required. Also, real estate acquisition will be required for 
staging/lay down areas.  
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6.6  Relocations. 
Utilities located in the vicinity of the project were identified by using GIS files provided by Springfield 
City Utilities.  For the selected plan sanitary sewer, potable water, gas, electric and telephone lines will 
have to be removed and relocated in order to construct the channel and detention basins.  In general, 
quantities reflect a like for like replacement, meaning that the same size and type of material would be 
utilized in the relocation of a utility to accommodate the proposed channel work.  The Corps of 
Engineers was required to sign a confidentiality agreement to obtain the fore mentioned utility 
information.  For this reason, utilities will not be depicted in the plates of this appendix. 

There are no planned road or railroad relocations in the selected plan.   

6.7  Risk for Cost Overruns in Civil Design 

6.7.1 Utilities 
Utilities are always a challenge when constructing a project of this type.  It is difficult to determine 
where underground utilities are located.  Record files have been utilized in the design of this project, but 
it is quite common for utility lines to be present when not indicated on the drawings.  This is especially 
true regarding abandoned utility lines.  The depth of the utilities is also hard to predict, hence knowing 
whether or not a utility crossing the channel needs to be relocated is challenging.  It is reasonable to 
believe that there are more utilities in the ground than what we have record of. 

6.7.2 Unknown Site Conditions 
Unknown site conditions are always a potential risk on a project.  This project area contains many 
locations where HTRW is being cleaned up.  There is a possibility that more HTRW could be discovered 
during construction.  Also, there are a couple of identified cultural resource sites that were within the 
project area of some of the alternatives.  Any new sites found could affect cost and schedule.  Other 
possible unknown site conditions include utilities, rock formations, and artificial subsurface obstructions. 

6.8  Design Criteria and Standards. The following documents and standards, as a minimum, 
will be incorporated in the design of this flood risk management project. 

•  “Design Standards for Public Improvements” City of Springfield, Missouri 
•  “Manual on Uniform Traffic Control Devices (MUTCD)”, Federal Highway Administration 
•  “Americans with Disabilities Act and the Architectural Barriers Act Guidelines”  (ADAAG) 
•  “International Building Code” 
• Architectural and Engineering Instruction Manual (AEIM), Southwestern Division 
• Unified Facilities Criteria (UFC) 
• ASTM International Standards 
• SpecsIntact will be utilized to develop the project specifications 
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7 Structural Requirements 
7.1  General - This section provides the criteria, design planning and analysis for which the design 
decisions were made and the structural requirements that are presented and assumed in the cost 
estimate.  

7.2  Design Criteria – The current edition of the following documents will be used in the structural 
design of this flood control project.  

• AASHTO LRFD Bridge Design Specifications; Design Load shall be based on the HL-93 Design 
Loading 

• Missouri Standard Specifications for Highway Construction 
• Manual For Railway Engineering (AREMA) 
• American Concrete Institute Standards (ACI 318) 
• American Institute of Steel Construction (AISC – Manual of Steel Construction 

7.3  Structural Systems  
Railroad Bridges 
For the railroad bridges, a precast concrete box beam system was assumed based on Union Pacific 
Railroad 3 span Precast Channel Bridge (PCB) 90’ length.  See Plate S-1 for an example. During the initial 
stages of the design, Union Pacific (UP) Railroad was contacted for guidance and coordination.  During 
the discussions UP recommended that we use their replacement bridge design for several reasons. First 
of all, it is readily available.  Next, the design system is already approved. And, bridges can be replaced 
with a minimum amount of design time. Based on the geotechnical information, rock formations are 
sporadic and it is not possible to predict whether or not rock will be encountered during construction.  
The geotechnical engineer recommended assuming drilled pier foundations for most, if not all, of the 
structures. Therefore, the railroad design will have to be modified to have the steel HP piles embedded 
in concrete to achieve the required design capacity of the railroad and hydraulic loading.  

Foundation System 
The geotechnical information indicated that the in situ clays were underlain by cemented limestone 
bedrock. The top of rock varies through the site from 5.5 feet below the ground surface to greater than 
20 feet. The top of rock found in most of the soil borings was around 10 to 15 feet below the ground 
surface. Based on conversations with the local engineers, the possibility for rock pinnacles is very high. A 
drilled pier foundation system was recommended for these structures. The quantities are based on 20 
feet deep drilled piers.  This is conservative based on the current information. However, the current cost 
estimates are based on square foot estimates for these structures.  

Foundation Modifications 
There were about five structures that will require foundation modifications based on the hydraulic 
requirements and the existing structural conditions. Little or no information was known about many of 
the existing structural foundation systems. Therefore some piers/and mat foundation quantities were 
provided for estimating purposes. Sheet piling wall foundation modifications may be required when the 
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existing structural foundation information is known or discovered. In the selected plan foundation 
modification will only be required on the Scenic Bridge in Reach E1. 

Retaining Wall at Archimica Plant 
The floodwall along Archimica is a reinforced CMU block retaining wall that was constructed to protect 
against flood waters and to protect the stream bank or slope failure that would take away from the 
plant parking areas. The CMU block wall has been designed and constructed to elevation 1222.0. See 
Plate S-3 for the floodwall section.  The wall appears to be structurally sound, based on preliminary 
calculations and a visual inspection. The largest risk seems to be from scour or undermining of the 
footing during an extreme event.   

7.4  Structural System Chart - As the feasibility study continued, a chart was developed in 
order to track what changes were being made to each structure in each of the subsequent plans. This 
chart was modified after an Agency Technical Review (ATR) comment recommended that this chart be 
used to communicate more fully the type of structure, bridge type, foundation type and number of 
spans if the structure was a bridge. This chart is located on Plate S-2. 

7.5  Risk for Cost Overruns in the Structural Design 

7.5.1  Railroad Bridge crossing 
Coordination with the railroad bridges has some inherit unknowns based on who owns the line, who 
operates on the line, and the individual entities that are involved with the design approval and 
coordination. Every effort was made to coordinate with the railroads involved, in order to use a typical 
design system that would alleviate as many problems as possible. 

7.5.2  Structural modifications to existing bridges 
Very little information was known about the existing structures and what could be done to modify the 
existing structure to pass the water flow or channel volume required. When a channel and a plan has 
been chosen, additional work will be required to find the existing construction information and detailed 
site inspections will be required to provide a more detailed design for these modifications.  

7.5.3  Foundation Design 
Rock pinnacles and soft areas are always potential risks that are associated with any feasibility design.     

8 Electrical and Mechanical Requirements 
The feasibility study includes functional design requirements, technical design criteria and quantity 
takeoff for relocation of all electric and telecom utilities above ground and underground within the 
project boundary that will interfere with the new channel system.  Also for future reference we have 
included the “Springfield City Utility POC Information.pdf” which lists names and phone numbers for 
electric and telecom utility points of contact.  Quantities were obtained using the GIS data in ARCMAP 
provided by City Utilities of Springfield, MO, and Google Earth Pro along with photos it generates.   
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Technical design criteria for relocating the electric and telecom utilities and for providing under bridge 
lighting at bridge structures shall, at a minimum comply, with the requirements of the following criteria, 
latest edition. 

• NFPA 70: National Electrical Code – this will apply to electrical work associated with the under 
bridge lighting.  Examples would be conduit, conductors, controls and enclosures. 

• City of Springfield Electric Utilities Standards Book and ANSI C2: National Electrical Safety 
Codes – these will apply to electrical work associated with electric and telecom utility poles, 
conductors, clearances, separation, trenches, and manholes.   

9 Hazardous and Toxic Materials 
Currently, the upper branches of Jordan Creek are located in mostly residential and light commercial 
areas.  The lower branch, within the downtown area of Springfield, is more industrialized with heavy 
commercial activity.  Industrial development of the downtown area began in the late 1800s with a 
number of businesses including print shops, materials yards, foundries, and the city owned 
manufactured gas plant.  By the 1930s, the downtown area experienced an increase in oil and gasoline 
facilities along with auto repair and salvage businesses. By the 1970s, the downtown area was 
characterized as more light industrial with increasing residential and light commercial development 
along the upper branches. Two historic city landfills are located along the lower portion of the lower 
branch.  

In 1999, the City of Springfield received a USEPA Brownfields Assessment Demonstration Pilot grant for 
a 0.8 square mile area surrounding Jordan Valley in the historic downtown area of Springfield. Since 
then, the City of Springfield has expanded its assessment area and conducted environmental 
assessments throughout the Jordan Creek corridor.  Through the USEPA Brownfields Program, along 
with other state related programs, the City of Springfield has received over $3,000,000 from Federal and 
State partners towards assessment and cleanup of properties within the city.  A large portion of these 
funds have been used in the assessment and cleanup of properties along the Jordan Creek corridor.  
Plate H-1 represents environmental assessments and screenings completed as of April 2012. 

In April 2012, an environmental review was prepared by Seagull Environmental Technologies under 
contract with the City of Springfield.  The environmental review evaluated all available information on 
70 properties along the Jordan Creek corridor with potential HTRW impacts to channel and associated 
structure modifications.  The review summarizes previous environmental investigations and 
recommends additional assessment activities where needed. The review also provides a range of cost 
estimates for remedial activities. For properties without completed assessments, environmental 
conditions for surrounding properties along with available historic documents were used to determine 
potential site conditions and remedial costs.  See Plate H-2 for detailed estimates for each individual 
site.  The environmental review identified 3 sites with documented or suspected HTRW contamination 
within the areas impacting Plan J. The low range cost estimate for the 3 sites combined was estimated at 
$67,500 and the high range estimated cost for these sites was estimated at $1,340,000.  Plate H-3 
provides the remediation cost estimate for Plan J.  While Plate H-4 depicts the indentified contaminated 
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areas at the Archimica Plant, this site is designed to be protected by the floodwall, therefore actual 
remedial cost is estimated to be from $32,500 up to $340,000. 

The Missouri Department of Natural Resources is currently reviewing completed environmental 
assessments and other documentation for these same properties to determine if or where additional 
action is needed. 

10 Construction Procedures and Water Control Plan 
The construction of the culverts and bridges will be sequenced in order to minimize the impact on the 
local traffic patterns.  Some streets will be required to be temporarily closed during construction, 
specifically Rockhurst Street.  Where possible, the work will be installed in sections allowing traffic to be 
detoured around construction.  Otherwise, sequencing the installation of the structures will be 
necessary to allow vehicular traffic to be rerouted around the local collector streets during construction.   

Barriers will be installed near the edge of the excavated channel at locations where the channel 
intersects an existing road. 

It is anticipated that the bridges, railroad crossings and the culverts will be constructed by using the 
adjacent in-place soil as a natural cofferdam. Groundwater and rainwater will have to be considered 
during construction of these features. A combination of ditches, well points, sumps or pumps will need 
to be used for removal of water from the excavations for satisfactory completion of the work. 

Erosion control measures will also be put in place to minimize the erosion on the excavated slopes and 
all adjacent land that may have been stripped of vegetation. 

11 Initial Reservoir Filling and Surveillance Plan - Not applicable 

12 Flood Emergency Plans for Areas Downstream of Corps Dams – Not 
Applicable 

13 Environmental Objective and Requirements 
This information is provided in the main body of the report. 

14 Reservoir Clearing - Not applicable 

15 Operation and Maintenance 
The sponsor will be responsible for annually traversing the entire length of the channel and looking at 
the condition of the channel bottom and side slopes and concrete structures.  The sponsor will ensure 
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that the earthen side slopes are mowed appropriately; and that undesirable weeds and woody growth 
will be removed by herbicides or cutting. The concrete structures will also need to be inspected annually 
for damage and deterioration and repaired immediately to prevent further damage to the structure. The 
sponsor will be responsible for repair to any damaged sections of the riprap as well as removal of plant 
growth within the riprap. 

16 Access Roads 
This project is located within the city of Springfield and in most cases it will be feasible to use the 
existing public city streets for transportation miscellaneous construction equipment and hauling of 
excavated material, debris and construction materials. A maintenance path was included in many 
sections of the trail for the initial alternatives, but the path was not a part of Reach E1.  Since the 
selected plan only includes Reach E1, there will be no sections of the channel with a maintenance path.  
The project site will have construction easements along the top banks of the excavated channel. The 
easements will provide sufficient right of way for the sponsor to go back in the future and perform 
maintenance as required. 

17  Corrosion Mitigation 
Coatings and/or cathodic protection will be included in the design as required for materials which are 
installed in the soil.  

18  Project Security 
This project, consisting only of channelization and detention ponds, is not anticipated to require a 
security plan.   

19 Cost Estimates  
The baseline cost estimate for the selected plan (Plan J) representing the scope of work was developed 
using MCACES in the Civil Works Work Breakdown Structure format. The estimate reflected the recent 
material and petroleum products price increases to the month of December 2012. Quantities were 
calculated and provided by the Designers in the District. The cost estimate for each feature was 
escalated to the midpoint of construction using the most current indices for Civil Works Construction 
Cost Index System (CWCCIS) EM 1110-2-1304. Contingencies were developed using input from the PDT 
and the abbreviated cost risk spreadsheet provided by the Civil Works Center of Expertise for Cost 
Estimates  they ranged about 23 percent (22.85 percent to 23.15 percent). For specific cost information 
refer to the MCACES cost estimate located in Attachment B.  The Cost and Schedule Risk Analysis is 
located in Attachment C. 
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20 Schedule for Design and Construction  
The schedule for the tentatively selected plan, Plan J, is located within Attachment B.  

21  Special Studies – Not Applicable 

22 Plates, Figures, and Drawings 
Plates included in the engineering appendix include: the plan view of the selected channel, typical cross 
section of the channel, plan of borings and boring logs, HTRW assessments and cleanup costs, and 
structural system chart. 

23 Data Management 
During the feasibility study, electronic data was compiled and maintained in project folders for each 
discipline involved on the server.  This data is backed up regularly by USACE’s data manager (ACE-IT).  
The project information will be available for the next phase of the project.   

24 Use of Metric System Measurements 
The Sponsor specifically requested that the project be designed in English units.  They have stated that 
the English system is consistent with their current standards, specifications and bidding practices.  The 
City of Springfield uses data from their projects to compare trending of quantity costs; therefore, 
conflicting unit systems would complicate this process.  With English units being the locally familiar 
system in this area, the material testing companies would likely be forced to work with unfamiliar units.  
The surveys used to produce the H&H models were all done in English units.  Converting these survey 
drawings from English to Metric would have created additional work effort for the design team resulting 
in slips in the schedule and additional costs.   
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  Civil Plates………………………C-1 through C-7 

  Structural Plates…………………S-1 through S-3 

  Geotechnical Plates…………….. G-1 through G-10 

  HTRW Plates……………………H-1 through H-4 
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Attachment A 

 

 

Jordan Creek Feasibility Study 

H&H Report 
This report can be downloaded from the following website:  

http://www.swl.usace.army.mil/Missions/Planning/SpringfieldMissouriFeasibilityStudy.aspx 
  

  

http://www.swl.usace.army.mil/Missions/Planning/SpringfieldMissouriFeasibilityStudy.aspx
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Attachment B 

 

 

   Cost Analysis, 

Construction Schedule, 

& MCACES Cost Estimate 
This attachment can be downloaded from the following website: 

 
http://www.swl.usace.army.mil/Missions/Planning/SpringfieldMissouriFeasibilityStudy.aspx 

 

 

 

 

 

 

 

http://www.swl.usace.army.mil/Missions/Planning/SpringfieldMissouriFeasibilityStudy.aspx
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Attachment C 

 

 

  Cost and Schedule 

Risk Analysis 
This attachment can be downloaded from the following website:  

 
http://www.swl.usace.army.mil/Missions/Planning/SpringfieldMissouriFeasibilityStudy.aspx 

 

 

 

http://www.swl.usace.army.mil/Missions/Planning/SpringfieldMissouriFeasibilityStudy.aspx
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